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Bid Data Sheet 

ITB 
CLAUSE  PARTICULARS DATA 

17 

Earnest Money Deposit Rs. 1,39,166/- 
Forms of Earnest Money 
Deposit  

Online only 

EMD valid for a period of 6 months or as governed by portal 
FDR must be drawn in 
favour of  

Office of the MANAGING DIRECTOR JILA 
LAGHU VANOPAJ SAHKARI UNION 
MARYADIT NORTH BETUL 

21 Letter of Acceptance (LOA) As per 'Annexure -L' 
(A formal work order on request of contractor 
may be issued.) 

22 

Amount of Performance 
Security 

 3% of Contract Amount  

Additional Performance 
Security, if any 

Equal to an amount arrived at, by multiplying 
the contract amount with difference of 
percentage between percent rates 
(below/minus) of successful bid and 10% 
percent (below/minus), considering bid rates 
less than Ten percent below PAC, to be 
unworkable and shall require additional 
performance security (guarantee).           
 (Amended vide Govt. Order No. F-

53/2/2011/यो/19/2822 Bhopal Date 
10/08/2022) 

Performance Security in 
the format  

As per 'Annexure- M-1' 

Performance Security in 
favor of 

Office of the MANAGING DIRECTOR JILA 
LAGHU VANOPAJ SAHKARI UNION 
MARYADIT NORTH BETUL 

Performance Security valid 
up to 

As provided in the Contract Data 
(Amended vide Govt. memo No.  

1400/1246/ 2018/19/यो Bhopal dt. 06-04-18) 
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Annexure – A 
(See Clause 1, 7 of Section 1 –NIT) 

 
KEY DATES 

 
 

S. No. Particulars Start Date & Time 

1. Publish Date 11-07-2025, Time 06:00 PM 

2. Document Download / Sale Start Date 11-07-2025, Time 06:10 PM 

3. Bid Submission Start Date 11-07-2025, Time 06:20 PM 

4. Document Download / Sale End Date 31-07-2025, Time 12:00 PM 

5. Pre Bid Meeting 21-07-2025, Time 12:00 PM 

6. Bid Submission End Date 31-07-2025, Time 12:30 PM 

7. Bid Opening Date 01-08-2025, Time 01:00 PM 

 

Note: Original term deposit receipt of earnest money deposit, demand draft for the 
cost of bid document and affidavit shall be submitted by the bidder so as to 
reach the office as prescribed in bid data sheet, at least before specified start 
time and date in Key-Dates for opening of technical proposal as per Key-
Dates in bid data sheet. 
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Annexure B-1  
FORMAT : Self Declaration – No Blacklisting Certificate 

To be submitted on ₹ 100 Stamp Paper 
 

Date: d d / m m/ y y y y 
To, 

MANAGING DIRECTOR 
DISTRICT VANOPAJ UNION 
NORTH BETUL 
 

Sir/Madam,  
 
In response to the Tender Ref. No. _____________________________dated 
___________for Constn. of GSB Road, 02 culverts with hume pipe from Village 
Dhapada Main Road to Kusmeri School. as an owner/ partner/ Director of 
_____________________________________________________,  

 
 I/We hereby declare that presently our Company/firm ____________ 

_________________________________ is having an unblemished record and is 
not declared ineligible for corrupt and fraudulent practices either indefinitely or for a 
particular period of time by any State/ Central Government/ PSU. 

 
We further declare that presently our Company/ firm ____________ 

____________________________________________________ is not blacklisted 
and not declared ineligible for reasons other than corrupt and fraudulent practices by 
any State/ Central Government/ PSU on the date of Bid Submission. 

If this declaration is found to be incorrect then without prejudice to any other 
action that may be taken, my/ our security may be forfeited in full and the tender, if 
any to the extent accepted may be canceled. 
 
Thanking you, 
Name of the Bidder: - 
Authorized Signatory: - 
Seal of the Organization: - 

Date: 
Place: 
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Annexure – C 
(See Clause-5 of Section 1 – NIT) 

 
PRE-QUALIFICATIONS CRITERIA 

 

The bidder should have:  

A. Financial 

i. experience of having successfully executed: 

a) three similar works, each costing not less than the amount equal to 
20% of the probable amount of contract during the last 3 financial 
years; or 

b) two similar works each costing not less than the amount equal to 30% 
of the probable amount of contract during the last 3 financial years; or  

c) one similar work of aggregate cost not less than the amount equal to 
50% of the probable amount of contract during the last 3 financial 
years. 

ii. The average annual construction turnover on the construction works 
should not be less than 50% of the probable amount of contract during the 
last 3 financial years. 

iii. Bid Capacity –Bidder’s bid capacity, which shall be worked out as given in 
format I-2 of Annexure-I, should not be less than 50% of the probable 
amount of contract. 

B. Physical  

 Physical qualifications for the work shall be as below 

S.no Particulars Quantity Period 

1 Physical  qualification required N/A 

2 Earth Work 

3 Concrete work 

 (The Employer shall specify all physical qualifications required). 

 

Note: Above criteria are indicative, subject to suitable stipulations by the departments and specific Bid. 
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Annexure – D 
(See Clause-6 of Section 1 – NIT) 

 
 

SPECIAL ELIGIBILITY CRITERIA 
 
 

The bidder should have experience of:  

 
N/A 

 
 
 

Note:  Above criteria are indicative, subject to suitable stipulations by the 
departments and  specific bid. 
 
 
 
 
 
 

  



O/o District Vanopaj Union, North Betul 
Email- dfotnbetul@mp.gov.in Phone : 07141-234204 

 

Page 19 of 96 
 

Annexure – E 
(See Clause-2 of Section 2-ITB & 

Clause 10 of GCC) 

 
Specifications 

 

See “ATTACHED DOCUMENT – I “ 
 
 
 

Specifications  
 

1. BUILDING WORKS, WATER SUPPLY & SANITARY FITTINGS: The schedule 
of rates issued by Project Director, M.P.P.W.D. Bhopal in force from 01.01.2024. 

2. ELECTRICAL WORK: The schedule of rates issued by Project Director, 
M.P.P.W.D. in force from 01.01.2024. 

3. ROAD WORK: Schedule of rates issued by Engineer-in-Chief, M.P.P.W.D. in force 
from 25.03.2022 & its amendment issued by MPPWD PIU and adopted by M.P. 
Police Housing & Infrastructure Development Corporation Ltd. up to the date of issue 
of N.I.T. 

 
 
 
 
The provisions of general / special conditions of contract, those specified elsewhere 
in the bid document, as well as execution drawings and notes, or other specifications 
issued in writing by the Employer shall form part of the technical specifications of this 
work. 
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Annexure – F 
(See Clause-3 of Section 2 – ITB) 

 
PROCEDURE FOR PARTICIPATION IN E-TENDERING 

 

1. Registration of Contractor: 

Tenders will be received from contractors registered in the eligible categories in 
PWD, and Central Public Undertakings / Central Govt. Departments/other State 
Governments/other State Public Sector Undertakings. 

2. Digital Certificates: 

The Bids submitted online should be signed electronically with a Class III Digital 
Certificate to establish the identity of the Bidder submitting the Bid online. The 
Bidders may obtain Class III Digital Certificates issued by an approved Certifying 
Authority authorized by the Controller of Certifying Authorities, Government of 
India. 

  A Class III Digital Certificate is issued upon receipt of mandatory 
identity proofs along with an Application. Only upon the receipt of the required 
documents, a Digital Certificate can be issued. For details please visit cca.gov.in    

Note:  

1. It may take up to 7 working days for issuance of Class III Digital Certificate; 
hence the bidders are advised to obtain the certificate at the earliest. Those 
bidders who already have valid class III Digital certificate need not obtain 
another Digital Certificate for the same. The bidders may obtain more 
information and the application form required to be submitted for the issuance 
of Digital Certificate form cca.gov.in. 

2. Bid can be submitted till bid submission end date. Bidder will require Digital 
Signature While bid submission. 

The digital certificate issued to the Authorized User of a Partnership firm / 
Private Limited Company / Public Limited Company and used for online 
bidding will be considered as equivalent to a no-objection certificate / power of 
attorney to that user. 

  In case of Partnership Firm, majority of the Partners have to 
authorize a specific individual through Authority Letter signed by majority of 
the Partners of the firm. 

  In case of Private Limited Company, Public Limited Company, 
the Managing Director has to authorize a specific individual through authority 
letter. Unless the certificate is revoked, it will be assumed to represent 
adequate authority of the specific individual to bid on behalf of the 
Organization for online bids as per Information Technology Act 2000. This 
Authorized User will be required to obtain a Digital Certificate. The Digital 
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Signature executed through the use of Digital Certificate of this Authorized 
User will be binding on the firm. It shall be the responsibility of Management / 
Partners of the concerned firm to inform the Certifying Authority, if the 
Authorized User changes, and apply for a fresh digital certificate for the new 
Authorized User. 

3. Set Up of Bidders’ Computer System: 

In order for a Bidder to operate on the e-tendering System, the Computer 
System of the Bidder is required to be set up for Operating System, Internet 
Connectivity, Utilities, Fonts, etc. the details are available at 
www.mptenders.gov.in 

4. Key Dates: 

The Bidders are strictly advised to follow the time schedule (Key Dates) of the bid 
on their side for tasks and responsibilities to participate in the bid, as all the 
stages of each bid are locked before the start time and date and after the end 
time and date for the relevant stage of the bid as set by the concerned 
Department Official. 

5. Preparation and Submission of Bids: 

The Bidders have to prepare their Bids online, encrypt their Bid Data in the Bid 
Forms and submit Bid of all the envelopes and documents required to be 
uploaded related to the Tender as per the time schedule mentioned in the key 
dates of the Notice Inviting Tenders after signing of the same by the Digital 
Signature of their authorized representative. 

6. Purchase of bid Documents: 

For purchasing of the bid document bidders have to pay service charge online 
only. Which is Rs. (as per bid data sheet) cost of bid document is separately 
maintained in the detail NIT. The bid document shall be available for purchase to 
concerned eligible bidder immediately after online release of the bid and up to 
scheduled date and time as set in the key dates. The payments for the cost of bid 
document shall be made online through Debit/Credit Card / Net-Banking or NEFT 
Challan Through the payment gateway provided on the portal. 

7. Withdrawal Substitution and Modification of Bids: 

Bidder can withdraw and modify the bid till bid submission end date. 
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Annexure – G 
(See Clause-4 of Section 2 – ITB) 

JOINT VENTURE (J.V.) 
If J.V. is allowed following conditions and requirements must be fulfilled: 
 

Bids submitted by a joint venture of two or more firms as partners shall 
comply with the following requirements:  

a. one of the partners shall be nominated as being Lead Partner, and this 
authorization shall be evidenced by submitting a power of attorney signed 
by legally authorized signatories of all the partners;  

b. the bid and, in case of a successful bid, the Agreement, shall be signed 
so as to be legally binding on all partners;  

c. the partner in charge shall be authorized to incur liabilities and receive 
instructions for and on behalf of any and all partners of the joint venture 
and the entire execution of the contract, including payment, shall be done 
exclusively with the partner in charge;  

d. all partners of the joint venture shall be liable jointly and severally for the 
execution of the contract in accordance with the contract terms, and a 
statement to this effect shall be included in the authorization mentioned 
under [c] above, as well as in the bid and in the Agreement [in case of a 
successful bid];  

e. The joint venture agreement should indicate precisely the role of all 
members of JV in respect of planning, design, construction equipment, 
key personnel, work execution, and financing of the project. All members 
of JV should have active participation in execution during the currency of 
the contract. This should not be varied/modified subsequently without 
prior approval of the employer;  

f. The joint venture agreement should be registered, so as to be legally 
valid and binding on all partners; and  

g. a copy of the Joint Venture Agreement entered into by the partners shall 
be submitted with the bid.  
 .  

2. The figures for each of the partners of a joint venture shall be added 
together to determine the Bidder's compliance with the minimum 
qualifying criteria required for the bid. All the partners collectively must 
meet the criteria specified in full. Failure to comply with this requirement 
will result in rejection of the joint venture's bid.  

 

3. The performance security of a Joint Venture shall be in the name of the 
partner Lead Partner/joint venture.  

 
4. Attach the power of attorney of the partners authorizing the Bid 

signatory(ies) on behalf of the joint venture  
 



O/o District Vanopaj Union, North Betul 
Email- dfotnbetul@mp.gov.in Phone : 07141-234204 

 

Page 23 of 96 
 

5. Attach the agreement among all partners of the joint venture [and which 
is legally binding on all partners], which shows the requirements as 
indicated in the Instructions to Bidders'.  

 
6. Furnish details of participation proposed in the joint venture as below:  

DETAILS OF PARTICIPATION IN THE JOINT VENTURE  
 

PARTICIPATION DETAILS FIRM”A” (lead Partner) FIRM”B”  FIRM”C” 
Financial     
Planning    
Construction Equipment     
Key personnel    
Execution of Work  
(give details on contribution of 
each) 

   

Clarification:- 
 

1. Annexure-G (Page 24) of the bid document describes the conditions and 
requirement to be applied/fulfilled in case of bidding by the joint venture (J.V.). 
For the purpose of evaluation of technical bids, it is hereby clarified that in 
addition to the conditions contained in Annexure-G of the bid document, the 
partners of J.V. should satisfy the qualification criteria as below: - 
a. The lead partner must have a share of minimum 51% in the J.V.  
b. The other partner(s)must have a share of minimum 26% in the J.V.  
c. The lead partner and the other partner must also meet 51% and 26% of 

the all-qualification criteria respectively except for the requirement of work 
experience described in Annexure-I-1(A) (Page 26).  However, both the 
partners must satisfy the full (100%) qualification criteria jointly. For this 
purpose, the qualification of individual partners shall be added (for Annual 
Average Turn Over and for Bid Capacity only).  

d. Following clarification / amendment is hereby done in requirement 
contained in Annexure-I-1(A) for J.V.  
i. Out of 3 similar works of value more than 20% of PAC, at least 2 works 

must be done by lead partner and one work to be done by other 
partner,    

OR 
ii. Out of 2 similar works of value more than 30% of PAC, at least 1 (One) 

work must be done by lead partner and 1 (One) work to be done by 
other partner, 

OR 
iii. In case of one similar work of value more than 50% of PAC the lead 

partner must satisfy the criteria.  However, the other partner must 
satisfy the criteria in (i) above i.e. at least one work of 20% of PAC. 
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Annexure – H 
(See Clause-12 of Section 2 – ITB & Clause 4 of GCC) 

ORGANIZATIONAL DETAILS 
(To be contained in Envelope-A) 

S. No. Particulars Details 
1 Registration number issued by Centralized Registration 

System of Govt. of M.P. or Proof of application for 
registration. 

(if applicable scanned copy of proof of 
application for registration to the uploaded) 

2 Valid Registration of bidder in appropriate class through 
Centralized Registration of Govt. of MP 

Registration No. ________________ 
Date_________  
(Scanned copy of Registration to be 
uploaded) 

3 Name of Organization / Individual / Proprietary Firm / 
Partnership Firm 

 

4 Entity of Organization  
Individual/ Proprietary Firm/ Partnership Firm Registered 
under Partnership Act)/ Limited Company, (Registered 
under the Companies Act-1956)/ Corporation/ Joint 
Venture 

 

5 Address of Communication  
6 Telephone Number with STD Code  
7 Fax Number with STD Code  
8 Mobile Number   
9 E-mail Address for all communications  
 Details of Authorized Representative   

10 Name    
11 Designation   
12 Postal Address   
13 Telephone Number with STD Code  
14 Fax Number with STD Code  
15 Mobile Number  
16 E-mail Address  

Note: In case of partnership firm and limited company certified copy of partnership deed/ 
Articles of Association and Memorandum of Association along with registration 
certificate of the company shall have to be enclosed.  

 

Signature of Bidder with Seal  
Date:  _  
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Annexure –I 
(See Clause-14 of Section 2 – ITB) 

 

Envelope - B, Technical Proposal 
Technical Proposal shall comprise the following documents: 
 
S. 
No 

Particulars Details to be submitted 

1 Experience - Financial & Physical  
 

Annexure I (Format: 1-1)  

2 Annual Turnover 
 

Annexure - 1 (Format: 1-2) 

3 List of technical personnel for the key 
positions  

Annexure - 1 (Format: 1-3) 

4 List of Key equipment’s/ machines for 
quality control labs 

Annexure - 1 (Format: 1-4) 

5 List of Key equipment’s / machines for 
construction work 

Annexure - 1 (Format: 1-5) 

 

Note:  
1. Technical Proposal should be uploaded duly page numbered and 

indexed.  
2. Technical Proposal uploaded otherwise will not be considered.  
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Annexure – I (Format: I-1) 
(See Clause-14 of Section 2 – ITB) 

 
FINANCIAL & PHYSICAL EXPERIENCE DETAILS 

 
 

A.  Financial Requirement: 
 

The bidder should have completed either of the below:  
 

a) three similar works each costing not less than the amount equal to 20% of the  
probable amount of contract during the last 3financial years; or  
 

b) two similar works each costing not less than the amount equal to 30% of the  
probable amount of contract during the last 3financial years; or  
 

c) one similar work of aggregate cost not less than the amount equal to 50% of 
the  
probable amount of contract in anyone financial year during the last 3 financial 
years.  

Clarification 
1- In this regard it is clarified that the requirement in Annexure-C as well as in Annexure 

-I are generally for having completed similar work in last 3 financial years.  However, 
the bidders who have executed a part of the project during last 3 financial years, and 
that part covers all the major items of work offered in this bid and the value of such 
executed part is more than the qualified amount mentioned in Annexure-C and / or 
Annexure-I shall be considered. 

2- It is clarified that works completed/executed before last date of bid submission in the 
current financial year shall also be considered towards works experience requirement 
described in Annexure-C and Annexure I-1 of the document. Therefore, for this 
purpose the works completed/executed during current financial year up to last date of 
Bid submission shall be considered in this case last 3 financial year will be counted 
as current financial year and 2 years backwards. 
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To be filled in by the contractor:  
i. Details of successfully completed similar works shall be furnished in the following 

format. 
ii. Certificate duly signed by the employer shall also be enclosed for each completed 

similar work. 
 

Agreement 
Number & Year 

Name of 
Work 

Date of 
Work 
Order 

Date of 
Completion 

Amount of 
Contract 

Employer's 
Name and 
Address 

I II III IV V VI 
      

 
Existing commitments - (Value of 'C' for Bid Capacity formula) 
 
Agreement 
Number & 

Year 

Name of 
Work 

Date of 
Work 
Order 

Date of 
Completion 

Amount 
of 

Contract 

Amount 
of 

balance 
work 

Employer's 
Name and 
Address 

       

 
B.  Physical Requirement: 

Execution of similar items of work in anyone financial year during the last 3 financial 
years should not be less than the minimum physical requirement fixed for the work  

 
S. No. Particulars Actual 

Quantity 
Executed  

(To be filled in by the 
contractor) 

 

Year – 1 Year – 2 Year – 3 
1 Physical qualification required    
2 Earthwork    
3 Concrete work    
 

Note:  1. Certificate duly signed by the employer shall be enclosed for the actual 
quantity executed in anyone year during the last 03 financial years.  

 2. Similar works: The similarity shall be based on the physical size, 
complexity, methods, technology, or other characteristics of main items of 
work viz. earth work, cement concrete, Reinforced cement concrete, brick 
masonry, stone masonry, electric works, road works etc.  

 
 
 



O/o District Vanopaj Union, North Betul 
Email- dfotnbetul@mp.gov.in Phone : 07141-234204 

 

Page 28 of 96 
 

Annexure – I (Format: I-2) 
(See Clause-14 of Section 2 – ITB) 

 
ANNUAL TURN OVER 

 
Requirement: 

Average annual construction turnover on the construction works not less 
than 50% of the probable amount of contract, during the last 3 financial years.  
 
To be filled in by the contractor: 
 

Financial 
Year 

Payments received for contracts in 
progress or completed 

  
  
  
  
  

Note:  
 i. Annual turnover of construction should be certified by the Chartered 

Accountant.  
ii. Audited balance sheet including all related notes, and income 

statements for the above financial year to be enclosed.  
 
Clarification:- 

Provisional balance sheets for financial year 2023-24 shall be considered 
subject to authentication by the C.A.  
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Bid Capacity  

Applicants who meet the minimum qualifying criteria in the evaluation as 
stated above are to be evaluated further for bid capacity as under:  

 

Bid Capacity = (1.5 A X B) - C 

Where,  

 
  
 

A =  Maximum value of civil engineering works executed in any one year 
during the last 3 years (10% weightage per year shall be given to bring 
the value of work executed at present price level)  

 B =  Proposed contract period in years.  

 C = Amount of work in hand at present.  
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Annexure – I (Format: I-3) 
(See Clause-14 of Section 2 – ITB and clause 6 of GCC) 

 
List Of Technical Personnel for The Key Positions 

       
 

Minimum requirement Available with the bidder 
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1 Project 
Manager 

            

2 Site 
Engineer 

            

3 Plant 
Engineer 

            

4 Quantity 
Surveyor 

            

5 Soil & 
Material 
Engineer 

            

6 Supervisor             
7              
8              

 
Note: It is clarified that the minimum requirement  is a mandatory requirement and  

part of technical bid, but the pre qualification is not to be done on the basis of 
this criteria. 
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Annexure – I (Format: I-4) 
(See Clause-14 of Section 2 – ITB and clause 6 of GCC) 

 
List Of Key Equipment's/ Machines For Quality Control Labs 

 
Minimum requirement Available with the bidder 

S.No
. 

Name of Equipment/ 
Machinery 

Quantity S.No. Name of Equipment/ 
Machinery 

Quantit
y 

 
Machinery and Equipment Required for 

Conducting Test as per MOST 
Specification V Revision  

   

   

   

   

   

   

   

   

   

   

   

   

   

 
Note: It is clarified that the minimum requirement  is a mandatory requirement and  

part of technical bid,  but the  pre qualification is not to be done on the basis of 
this criteria. 
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Annexure – I (Format: I-5) 
(See Clause-14 of Section 2 – ITB) 

List of Key Equipment's Machines for Construction Work 
Minimum requirement Available with the bidder 

S.No. Name of Equipment/ Machinery Quantity S.No. Name of 
Equipment/ 
Machinery 

Quantity 

1 Tipper Trucks -    
2 Motor Grader -    
3 Dozer -    
4 Front end Loader -    
5 Smooth Wheeled roller -    
6 Vibratory Roller -    
7 Hot mix plant with electronic control -    
8 Paver finisher with electronic sensor -    
9 Water tanker -    

10 Bitumen Sprayer -    
11 Tandem Roller -    
12 Concrete mixer with Integral weigh Batching 

facility 
-    

13 Slip Form Concrete paver capable of 
paving in required width of carriageway in 
one single pass including all appropriate 
accessories such as, integral vibratory 
system and electronic sensors ancillary 
equipment for applying curing compound, 
joint cutting etc. 

- 

   

14 Concrete batching and mixing plant with 
automatic control (minimum 100 cum/hour) 

-    

15 Pneumatic type roller -    
16 Batch Mixing plant with electronic controls 

(series minimum 100-120 TPH capacity as 
required 

- 
   

 Total -    
 
Note.  

1. The Bidder has to either provide evidence of owning the equipment or of 

having made lease arrangements for employing the required equipment’s as 

listed in the table above. Bidders can also give an undertaking that if he is 

awarded the work, he shall make suitable arrangement for providing these 

equipment’s, prior to signing the agreement. 

2. It is clarified that the minimum requirement is a mandatory requirement and 

part of technical bid, but the pre-qualification not to be done based on this 

criteria.  
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Annexure – J 
(See Clause-14 of Section 2 – ITB) 

 
FINANCIAL BID 

(To be contained in Envelop-C) 
 

NAME OF WORK: - 
………………………………………………………………………………………………………………………
……………………………………………………………………………………… 

 
 I/We hereby bid for the execution of the above work within the time specified at the rate 
@............................... or at par based on the Bill of Quantities and item wise rates given therein in all 
respects and in accordance with the specifications, designs, drawings and instructions in writing in all 
respects in accordance with such conditions so far as applicable. I/We have visited the site of work 
and I am are fully aware of all the difficulties and conditions likely to affect carrying out the work. I/We 
have fully acquainted myself/ourselves about the conditions in regard to accessibility of site and 
quarries/kilns, nature and the extent of ground, working conditions including stacking of materials, 
installation of tools and plant conditions effecting accommodation and movement of labour etc. 
required for the satisfactory execution of contract.  

 
Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and 

provisions of the said conditions of contract annexed hereto so far as applicable, or in default thereof 
to forfeit and pay to the Governor of Madhya Pradesh or his successors in office the sums of money 
mentioned in the said conditions.  
Note:  

i. Only one rate of percentage above or below or at par based on the Bill of Quantities 
and item wise rates given therein shall be quoted.  

j. ii. Percentage shall be quoted in figures as well as in words. If any difference in 
figures and words is found lower of the two shall be taken as valid and correct rate. If 
the bidder is not ready to accept such valid and correct rate and declines to furnish 
performance security and sign the agreement his earnest money deposit shall be 
forfeited.  

k. iii. In case the percentage "above" or"below" is not given by a bidder, his bid shall be 
treated as non-responsive. 1  

l. iv. All duties, taxes, and other levies payable by the bidder shall be included in the 
percentage quoted by the bidder.  

Signature of Bidder  
Name of Bidder  

The above bid is hereby accepted by me on behalf of the Governor of Madhya Pradesh dated 
the………….day of ………………….. 20…. 
 
 
 
Signature of Officer by whom accepted 
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Annexure – K 
(See Clause-15 of Section 2 – ITB) 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 

 

S.no Name of material Rate (Issue 
rate) 

Unit Remarks 

 

 

 

N/A 
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Annexure – L 
(See Clause-21 of Section 2 – ITB) 
LETTER OF ACCEPTANCE 

No. _____________________      Dated ……………… 
To, 

M/s………………………………………….  _  
(Name and address of the contractor)  

Subject:   
-x0x- 

Dear Sir (s),  
Your bid for the work mentioned above has been accepted on behalf of 

the Governor of Madhya Pradesh at your bided percentage …………..below/ above 
or at par the Bill of Quantities and item wise rates given therein.  

You are requested to submit within 15 (Fifteen) days from the date of 
issue of this letter:  

a. The performance security/ performance guarantee of Rs. 
……………(in figures) (Rupees……………………………………… 
...................................... in words only). The performance security 
shall be in the shape of term deposit receipt bank guarantee of any 
nationalized / schedule commercial bank valid up to three  months 
after the expiry of defects liability period. 

b. Sign the contract agreement. 
 
Please note that the time allowed for carrying out the work as entered in 

the bid is _____ months including/ excluding rainy season, shall be reckoned from 
the date of signing the contract agreement.   

 
Signing the contract agreement shall be reckoned as intimation to 

commencement of work and no separate letter for commencement of work is 
required. Therefore, after signing of the agreement, you are directed to contact the 
Officer-in-charge for taking the possession of site and necessary instructions to start 
the work.  

 
 
 

Yours Faithfully 
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Annexure-M 
BID SECURITY (BANK GUARANTEE / FDR) 

 
WHEREAS __________________(name of Bidder) (hereinafter called "the Bidder") has 
submitted his Bid dated _______________ (date) for the construction of ________________ 
[name of Contract hereinafter called "the Bid"] 
 
KNOW ALL PEOPLE by these presents that we _____________________________ (name 
of Bank) of _________________[name of country] having our registered office at 
___________________________ (hereinafter called "the Bank") are bound unto 
MANAGING DIRECTOR JILA LAGHU VANOPAJ SAHKARI UNION MARYADIT NORTH 
BETUL in the sum of ___________________________* for which payment well and truly to 
be made to the said MANAGING DIRECTOR JILA LAGHU VANOPAJ SAHKARI UNION 
MARYADIT NORTH BETUL the Bank itself, his successors and assigns by these presents. 
 
SEALED with the Common Seal of the said Bank this ______day of _______20__ 
 
THE CONDITIONS of this obligation are: 
(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 

specified in the Form of Bid. 
   OR 
(2) If the Bidder having been notified to the acceptance of his bid by MANAGING 

DIRECTOR JILA LAGHU VANOPAJ SAHKARI UNION MARYADIT NORTH BETUL 
during the period of Bid validity 

(a) fails or refuses to execute the Form of Agreement in accordance with the 
Instructions to Bidders, if required; or 

(b) fails or refused to furnish the Performance Security, in accordance with 
the Instructions to Bidders; or 

 We undertake to pay to the MANAGING DIRECTOR JILA LAGHU VANOPAJ 
SAHKARI UNION MARYADIT NORTH BETUL up to the above amount upon receipt of his 
first written demand, without the MANAGING DIRECTOR JILA LAGHU VANOPAJ SAHKARI 
UNION MARYADIT NORTH BETUL having to substantiate his demand, provided that in his 
demand of MANAGING DIRECTOR JILA LAGHU VANOPAJ SAHKARI UNION MARYADIT 
NORTH BETUL will note that the amount claimed by him is due to him owing to the 
occurrence of one or any of the two conditions, specifying the occurred condition or 
conditions. 
 This Guarantee will remain in force up to and including the date 180 ** days 
after the deadline for submission of Bids as such deadline is stated in the Instructions to 
Bidders or as it may be extended by the MANAGING DIRECTOR JILA LAGHU VANOPAJ 
SAHKARI UNION MARYADIT NORTH BETUL notice of which extension(s) to the Bank is 
hereby waived.  Any demand in respect of this guarantee should reach the Bank not later 
than the above date. 
 
DATE _________________   SIGNATURE _________________ 
WITNESS ______________   SEAL_______________________ 
___________________________________________________________________ 
(Signature, name and address) 
 
* The Bidder should insert the amount of the guarantee in words and figures 

denominated in Indian Rupees.  This figure should be the same as shown in Bid Data 
Sheet at reference 17. 

** EMD should be valid for a period of Six Months or more. 
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Annexure – M-1 
(See Clause-22 of Section 2 – ITB) 

 
PERFORMANCE SECURITY 

 
To  

……………………………… [name of Employer] 
……………………………… [address of Employer] 
 
WHEREAS …………………………………[name and address of 

Contractor](Hereinafter called "the Contractor") has undertaken, in pursuance of Letter of 
Acceptance No. ……………..dated ………………… to execute 
………………………………….[name of Contract and brief description of Works] (hereinafter 
called "the Contract").  

AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractor shall furnish you with a Bank Guarantee/FDR by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with the 
Contract.  

AND WHEREAS we have agreed to give the Contractor such a Bank 
Guarantee/FDR:  

NOW THEREFORE we hereby affirm that we are the Guarantor and 
responsible to you on behalf of the Contractor, up to a total of ………………………[amount 
of guarantee]* ………………………………………………………….(in words), such sum being 
payable in the types and proportions of currencies in which the Contract Price is payable, 
and we undertake to pay you, upon your first written demand and without cavil or argument, 
any sum or sums within the limits of ……………………………… [Amount of guarantee]as 
aforesaid without your needing to prove or to show grounds or reasons for your demand for 
the sum specified therein.  

 
We hereby waive the necessity of your demanding the said debt from the 

contractor before presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the 

terms of the Contract of the Works to be performed there under or of any of the Contract 
documents which may be made between you and the Contractor shall in any way release us 
from any liability under this guarantee, and we hereby waive notice of any such change, 
addition or modification.  

This guarantee shall be valid until 3 (three) months from the date of expiry of 
the Defect Liability Period.  

 
Signature, Name and Seal of the guarantor ………………………………… 
Name of Bank ……………………………………………………………….. 
Address ………………………………………………………………………. 
Phone No., Fax No., E-mail Address, of Signing Authority ……………… 
Date …………………………………. 
 

 An amount shall be inserted by the Guarantor, representing the percentage 
the Contract Price specified in the Contract including additional security for 
unbalanced Bids, if any and denominated in Indian Rupees. 
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SECTION 3 Conditions of Contract 
Part – I General Conditions of Contract 

Table of Clauses GCC 

Clause No. 
Particulars  

.,  
Clause 
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 A. General  
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Payments for Variations and / or Extra  
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1  Definitions  22  
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2  Interpretations and Documents  23  No Interest Payable  
3  Language and Law  24  Recovery from Contractors  
4  Communications  25  Tax  
5  Subcontracting  26  Check Measurements  

6  Personnel  27  Termination by Engineer in Charge  

7  Force Majeure  28  Payment upon Termination  
8  Contractor's Risks  29  Performance Security  
9  Liability For Accidents To Person  30  Security Deposit  

10  Contractor to Construct the Works  31  Price Adjustment  
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A. General 
1.  DEFINITIONS 

1.1 Bill of Quantities: means the priced and completed Bill of Quantities forming part of the 
Bid.  

1.2 Completion: means completion of the work as certified by the Officer-in-Charge in 
accordance with provisions of agreement.  

1.3 Contract: means the Contract between the Employer and the Contractor to execute, 
complete and/or maintain the work. Agreement is synonym of Contract and carries the 
same meaning wherever used.  

1.4 Contract Data: means the documents and other information which comprise of the 
Contract. 

1.5 Contractor: means a person or legal entity whose bid to carry out the work has been 
accepted by the Employer. 

1.6 Contractor's bid: means the completed bid document submitted by the Contractor to the 
Employer. 

1.7 Contract amount: means the amount of contract worked out on the basis of accepted 
bid. 

1.8 Completion of work: means completion of the entire contracted work. Exhaustion of 
quantity of any particular item mentioned in the bid document shall not imply completion 
of work or any component thereof.  

1.9 Day: means the calendar day. 
1.10 Defect: means any part of the work not completed in accordance with the 

specifications included in the contract. 
1.11 Department: means Forest Department of the State Government which adopts this 

document.  
1.12 Drawings: means drawing including calculations and other information provided or 

approved by the Engineer-in-Charge.  
1.13 Employer: means the party as defined in the Contract Data, who employs the 

Contractor to carry out the work. The Employer may delegate any or all functions to a 
person or body nominated by him for specified functions. The word Employer / 
Government / Department wherever used denote the Employer. 

1.14 Equipment: means the Contractor's machinery and vehicles brought temporarily to 
the Site for execution of work.  

1.15 Government: means Government of Madhya Pradesh.  
1.16 In Writing: means communicated in written form and delivered against receipt. 
1.17 Material: means all supplies, including consumables, used by the Contractor for 

incorporation in the work.  
1.18 Officer-in-charge: means the person named in the Contract Data. 
1.19 Stipulated period of completion: means the period in which the Contractor is required 

to complete the work. The stipulated period is specified in the Contract Data. 
1.20 Specification: means the specification of the work included in the Contract and any 

modification or addition made or approved by the Officer-in-charge. 
1.21 Start Date: means the date of signing of agreement for the work. 
1.22 Sub-Contractor: means a person or corporate body who has a Contract with the 

Contractor, duly authorized to carry out a part of the construction work under the 
Contract. 

1.23 Temporary Work: means work designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the work.  

1.24 Tender/Bid, Tender/Bidder: are the synonyms and carry the same meaning where ever 
used.  

1.25 Variation: means any change in the work which is instructed or approved as variation 
under this contract.  
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1.26 Work: The expression "work" or "works" where used in these conditions shall unless 
there be something either in the subject or context repugnant to such construction, be 
construed and taken to mean the work by virtue of contract, contracted to be executed, 
whether temporary or permanent and whether original, altered, substituted or additional.  

2. INTERPRETATIONS AND DOCUMENTS  
2.1  Interpretations  

In the contract, except where the context requires otherwise:  
a. words indicating one gender include all genders;  
b. Words indicating the singular also include the plural and vice versa. 
c. provisions including the word "agree", "agreed" or "agreement" require the 

agreement to be recorded in writing;  
d. written" or "in writing" means hand-written, type-written, printed or electronically 

made, and-resulting in a permanent record;  
    2.2      Documents Forming Part of Contract: 

1. NIT with all amendments. 
2. Instructions to Bidders (ITB, Bid Data Sheet with all Annexure)  
3. Conditions of Contract:  

i. Part I General Conditions of Contract and the Contract Data;  
with all Annexure 

      ii. Part II Special Conditions of Contract.  
4. Specifications  
5. Drawings  
6. Bill of Quantities  
7. Technical and Financial Bid  
8. Agreement, and 
9. Any other documents), as specified. 

 
3. Language and Law     

The language of the Contract and the law governing the Contract are stated in the Contract 
Data Sheet. 

4. Communications 
All certificates, notice or instruction to be given to the Contractor by Employer/Officer-in-charge 
shall be sent to the address or contact details given by the Contractor in [Annexure H of ITB]. 
The address and contact details for communication with the Employer/ Officer-in-charge shall 
be as per the details given in the Contract Data. Communication between parties that are 
referred to in the conditions shall be in writing. The notice sent by facsimile (fax) or other 
electronic means (email/WhatsApp) shall also be effective on confirmation of the transmission. 
The notice sent by registered post or speed post shall be effective on delivery or at the expiry 
of the normal delivery period as undertaken by the postal service. In case of any change in 
address for communication, the same shall be immediately notified to Officer-in- Charge.  
 

5. Subcontracting  
Subcontracting shall be permitted for contracts of value more than amount specified in the 
Contract Data with following conditions:  
 
a. The Contractor may subcontract up to 25 percent of the contract price with the approval of 

the Employer in writing, but will not assign the Contract. Subcontracting shall not alter the 
Contractor's obligations.  

b. Following shall not form part of subcontracting:  
i. Hiring of labour through a labour contractor.  
ii. The purchase of Materials to be incorporated in the works.  
iii. Hiring of plant &machinery  

c. The sub-contractor will have to be registered in the appropriate category in the  
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centralized registration system for contractors of the Govt. of MP.  
 
6. Personnel 

6.1 The Contractor shall employ for the construction work and routine maintenance the 
technical personnel as provided in the Annexure I-3 of Bid Data Sheet, if applicable. If 
the Contractor fails to deploy required number of technical staff, recovery as specified 
in the Contract Data will be made from the Contractor.  

6.2 If the Officer-in-charge asks the Contractor to remove a person who is a member of 
the Contractor's staff or work force, stating the reasons, the Contractor shall ensure 
that the person leaves the Site within three days and has no further connection with 
the Works in the Contract.  

7. Force Majeure 
7.1 The term "Force Majeure" means an exceptional event or circumstance: 

(a) Which is beyond a Party's control, 
(b) Which such Party could not reasonably have provided against before entering 
into the Contract,  
(c) Which, having arisen, such Party could not reasonably have avoided or 
overcome, and  
(d) Which is not substantially attributable to the other Party. 

Force Majeure may include, but is not limited to, exceptional events or  
circumstances of the kind listed below, so long as conditions (a) to (d) above are  
satisfied:  
(i)  War, hostilities (whether war be declared or not), invasion, act of foreign  

enemies,  
(ii) Rebellion, terrorism, sabotage by persons other than the Contractor's  

Personnel, revolution, insurrection, military or usurped power, or civil war,  
(iii) Riot, commotion, disorder, strike or lockout by persons other than the  
Contractor's Personnel,  

(iv) Munitions of war, explosive materials, ionizing radiation or contamination by  
radioactivity, except as may be attributable to the Contractor's use of such  
munitions, explosives, radiation or radio-activity, and  

(IV) Natural catastrophes such as earthquake, hurricane, typhoon or volcanic  
activity.  

 
  7.2 In the event of either party being rendered unable by force majeure to perform any duty or 

discharge any responsibility arising out of the contract, the relative obligation of the party 
affected by such force majeure shall upon notification to the other party be suspended for the 
period during which force majeure event lasts. The cost and loss sustained by either party 
shall be borne by respective parties.  

 
  7.3  For the period of extension granted to the Contractor due to Force Majeure the  

price adjustment clause shall apply but the penalty clause shall not apply. It is  
clarified that this sub clause shall not give eligibility for price adjustment to  
contracts which are otherwise not subject to the benefit of price adjustment clause.  

  7.4  The time for performance of the relative obligation suspended by the force majeure  
shall stand extended by the period for which such cause lasts. Should the delay  
caused by force majeure exceed twelve months, the parties to the contract shall be  
at liberty to foreclose the contract after holding mutual discussions. 

8. Contractor's Risks  
8.1  All risks of loss or damage to physical property and of personal injury and death  

which arise during and in consequence of the performance of the Contract are the  
responsibility of the Contractor. 
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8.2 All risks and consequences arising from the inaccuracies or falseness of the documents 
and/or information submitted by the contractor shall be the responsibility of the Contractor 
alone.  

9.  Liability for Accidents to Person  
The contractor shall be deemed to have indemnified and saved harmless the  
Government against all action, suits, claims, demands, costs etc. arising in  
connection with injuries suffered by any persons employed by the contractor or his  
subcontractor for the works whether under the General law or under workman's  
compensation Act, or any other statute in force at the time of dealing with the  
question of the liability of employees for the injuries suffered by employees and to  
have taken steps properly to ensure against any claim there under.  
 

10.  Contractor to Construct the Works  
10.1 The Contractor shall construct, install, and maintain the Works in accordance  

with the Specifications and Drawings as specified in the Contract Data.  
10.2  In the case of any class of work for which there is no such specification as is  

mentioned in Contract Data, such work shall be carried out in accordance with  
the instructions and requirement of the Officer-in-charge.  

10.3  The contractor shall supply and take upon himself the entire responsibility of  
the sufficiency of the scaffolding, timbering, machinery, tools and implements,  
and generally of all means used for the fulfillment of this contract whether such  
means may or may not be approved or recommended by the Officer-in-charge.  

11. Discoveries  
Anything of historical or other interest or of significant value unexpectedly  
discovered on the Site shall be the property of the Employer. The Contractor shall  
notify the Officer-in-charge of such discoveries and carry out the Officer-in-charge 
instructions for dealing with them.  

12. Dispute Resolution System  
        12.1  No dispute can be raised except before the Competent Authority as defined in Contract 

Data in writing giving full description and grounds of dispute. It is clarified that merely 
recording protest while accepting measurement and/or payment shall not be taken as 
raising a dispute.  

12.2  No dispute can be raised after 45 days of its first occurrence. Any dispute raised after 
expiry of 45 days of its first occurrence shall not be entertained and the Employer shall 
not be liable for claims arising out of such dispute.  

       12.3  The Competent Authority shall decide the matter within 45 days.  
       12.4  Appeal against the order of the Competent Authority can be preferred within 30 days to 

the Appellate Authority as defined in the Contract Data. The Appellate Authority shall 
decide the dispute within 45 days.  

       12.5  Appeal against the order of the Appellate Authority can be preferred before the 
Madhya Pradesh Arbitration Tribunal constituted under Madhya Pradesh  
Madhya stham Adhikaran Adhiniyam, 1983.  

       12.6  The Contractor shall have to continue execution of the Works with due diligence 
notwithstanding pendency of a dispute before any authority or forum.  

 
B. Time Control  

13. Programme 
 13.1   Within the time stated in the Contract Data, the Contractor shall submit to the Officer-

in-charge for approval a programme showing the general methods, arrangements,' 
order and timing for all the activities for the construction of works.  

 13.2   The programme shall be supported with all the details regarding key personnel, 
equipment and machinery proposed to be deployed on the works for its execution. 
The contractor shall submit the list of equipment and machinery being brought to site, 
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the list of key personnel being deployed, the list of machinery/equipment being placed 
in field laboratory and the location of field laboratory along with the programme.  

 13.3   An update of the programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining Works, including any changes to the sequence of the activities.  

 13.4   The Contractor shall submit to the Officer-in-charge for approval an updated 
programme at intervals no longer than the period stated in the Contract Data. If the 
Contractor does not submit an updated programme within this period, the Officer-in-
charge may withhold the amount stated in the Contract Data from the next payment 
certificate and continue to withhold this amount until the next payment after the date 
on which the overdue programme has been submitted.  

 13.5   The Officer-in-charge approval of the programme shall not alter the Contractor's 
obligations.  

14. Extension of Time 
 

14.1  The contract is for completion of works and therefore non approval of EOT shall not in 
any way invalidate the contract. The contractor will have to complete the works.  

14.2  In the event of delays attributable to the contractor, the EOT shall not be given by the 
Officer-in-charge and the Liquidated Damages shall be levied from the contractor in 
accordance with the provisions of the contract.  

14.3  In the event, the delays are not attributable to the contractor the EOT may be issued 
by the Officer-in-charge without imposition of Liquidated Damages either Suo-motto 
or on a written request of the contractor.  

            It is clarified that out of the total delays in completion of works, the EOT shall be 
issued only for the part, which is not attributable to the contractor. 

 (Amended as per Govt. OrderNo. F-53-55-2018-19-Yo-1154 Bhopal, dated 23-03-
2018) 

15. Compensation for delay  
 15.1   The time allowed for carrying out the work, as entered in the agreement, shall be 

strictly observed by the Contractor.  
 15.2   The time allowed for execution of the contract shall commence from the date of signing 

of the agreement. It is clarified that the need for issue of work order is dispensed with.  
 15.3   In the event milestones are laid down in the Contract Data for execution of the works, 

the contractor shall have to ensure strict adherence to the same.  
 15.4   Failure of the Contractor to adhere to the timelines and/or milestones shall  

attract such liquidated damages as is laid down in the Contract Data.  
 15.5  In the event of delay in execution of the Works as per the timelines mentioned in the 

Contract Data, the Officer-in-charge shall retain from the bills of the Contractor amount 
equal to the liquidated damages livable until the Contractor makes such delays good. 
However, the Officer-in-charge shall accept bankable security in lieu of retaining such 
amount.  

 15.6  If the Contractor is given extension of time after liquidated damages have been paid, 
the Officer-in-charge shall correct any over payment of liquidated damages by the 
Contractor in the next payment certificate.  

 15.7  In the event the Contractor fails to make good the delay until completion of the 
stipulated contract period (including extension of time) the sum so retained shall be 
adjusted against the liquidated damages levied.  

16. Contractor's quoted percentage  
The Contractor's quoted percentage rate referred to in the "Bid for works" will be  
deducted / added, from / to the net amount of the bill after deducting the cost of  
material-supplied by the department•.  

17.  Tests  
       17.1   The Contractor shall be responsible for:  
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a. Carrying out the tests prescribed in specifications, and  
b. For the correctness of the test results, whether preformed in his laboratory or 

elsewhere.  
 17.2   The contractor shall have to establish field laboratory for the works above Rs 50 lakh 

within the time specified and having such equipment’s as are specified in the Contract 
Data.  

 17.3   Failure of the Contractor to establish laboratory shall attract such penalty as is 
specified in the Contract Data.  

18.     Correction of Defects noticed during the Defect Liability Period  
 18.1   The Defect Liability Period of work in the contract shall be as per the Contract Data.  
 18.2   The Contractor shall promptly rectify all defects pointed out by the Officer-in-charge 

well before the end of the Defect Liability Period. The Defect Liability Period shall 
automatically stand extended until the defect is rectified.  

 18.3   If the Contractor has not corrected a Defect pertaining to the Defect Liability Period to 
the satisfaction of the Officer-in-charge, within the time specified by the Officer-in-
charge, the Officer-in-charge will assess the cost of having the Defect corrected, and 
the cost of correction of the Defect shall be recovered from the Performance Security 
or any amount due or that may become due to the contractor and other available 
securities.   

 
D. Cost Control 

19. Variations –Change in original Specifications, Designs, and Drawings etc.  
       19.1 The Officer-in-charge shall have power to make any alterations, omissions or 

additions to or substitutions in the original specifications, drawings, designs and 
instructions, that may appear to him to be necessary during the progress of the work 
and the contractor shall carry out the work in accordance with any instructions which 
may be given to him in writing signed by the Officer-in-charge, and such alterations, 
omission, additions or substitutions shall not invalidate the contract and any altered, 
additional or substituted work, which the contractor may be directed to do in the 
manner above specified, as part of the work, shall be carried out by the contractor on 
the same conditions in all respects on which he agrees to do the main work. 

        19.2 The time for the completion of the work shall be extended in the proportion that the 
altered, additional or substituted work bears to the original contract work and the 
certificate of the Employer shall be conclusive as to such proportion.  

20. Extra items  
       All such items which are not included in the priced BOQ shall be treated as extra items.  
21. Payments for Variations and / or Extra Quantities  
  21.1   The rates for such additional (Extra quantity), altered or substituted work / extra items 

under this clause shall be worked out in accordance with the following provisions in 
their respective order: -  

  a.  The contractor is bound to carry out the additional (Extra quantity), work at  
the same rates as are specified in the contract for the work.  

b. If the item is not in the priced BOQ and is included in the PWD SOR, the rate shall be 
arrived at by applying the quoted tender percentage on the SOR rate.  

c. If the rates for the altered or substituted work are not provided in  
applicable SOR - such rates will be derived from the rates for a similar class  
(type) of work as is provided in the contract (priced BOQ) for the work.  

d.  If the rates for the altered, substituted work cannot be determined in the manner 
specified in the sub clause (c) above - then the rates for such composite work item 
shall be worked out on the basis of the concerned Schedule of Rates minus/plus the 
percentage quoted by the contractor. 

e. If rates for a particular part or parts of the item is not in the Schedule of  
Rates and the rates for the altered, or substituted work item cannot be  
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determined in the manner specified in sub clause (b) to (d) above, the rate  
for such part or parts will be determined by the Competent Authority as  
defined in the Contract Data on the basis of the rate analysis derived out of  
prevailing market rates when the work was done. 

f. But under no circumstances, the contractor shall suspend the work on the  
plea of non-acceptability of rates on items falling under sub clause (a) to (d).  
In case the contractor does not accept the rate approved by the Officer-in- 
Charge for a particular item, the contractor shall continue to carry out the  
item at the rates determined by the Competent Authority. The decision on  
the final rates payable shall be arrived at through the dispute settlement  
procedure. 

22.  No compensation for alterations in or restriction of work to be carried out.  
       22.1   If at any time after the commencement of the work, the Officer-in-charge, for any 

reason whatsoever, not require the whole or any part of the work as specified in the bid 
to be carried out; the Officer-in-charge shall give notice in writing of the fact to the 
Contractor and withdraw that whole or any part of the work.  

      22.2  The Contractor shall have no claim to any payments or compensation whatsoever, on 
account of any profit or advantage which he might have derived from the execution of 
work in full or on account of any loss incurred for idle men and machinery due to any 
alteration or restriction of work for whatsoever reason.  

      22.3  The Officer-in-charge may supplement the work by engaging another agency to 
execute such portion of the work, without prejudice to his rights. 

 
23.  No Interest Payable  

No interest shall be payable to the Contractor on any payment due or awarded by any 
authority.  

24  Recovery from Contractors  
Whenever any claim against the Contractor for the payment arises under the contract, the 

Department may be entitled to recover such sum by:  
(a) Appropriating, in part or whole of the Performance Security and Additional 

Performance Security, if any; and/or Security Deposit and / or any sums payable under 
the contract to the contractor.  

(b) If the amount recovered in accordance with (a) above is not sufficient, the balance sum 
may be recovered from any payment due to the contractor under any other contract of 
the department, including the securities which become due for release. 

(c) The department shall, further have an additional right to effect recoveries as arrears of 
land revenue under the M.P. Land Revenue Code. 

25. Tax  
25.1 The rates quoted by the Contractor shall be deemed to be inclusive of the commercial tax 

and other levies, duties, cases, toll, taxes of Central and State Governments, local bodies 
and authorities exclusive of GST.  

25.2 The liability, if any, on account of quarry fees, royalties, octopi and any other taxes and 
duties in respect of materials actually consumed on public work, shall be borne by the 
Contractor.  

25.3 Any changes in the taxes due to change in legislation or for any other reason shall not be 
payable to the contractor.  

 
26. Check Measurements 

 
26.1 The department reserves to itself the right to prescribe a scale of check 

measurement of work in general or specific scale for specific works or by other 
special orders.   
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26.2 Checking of measurement by superior officer shall supersede measurements by 
subordinate officer(s), and the former will become the basis of the payment.  

 
26.3 Any over/excess payments detected, as a result of such check measurement or 

'otherwise at any stage up to the date of completion of the defect liability period 
specified in this contract, shall be recoverable from the Contractor, as per clause 24 
above.  

 
27.  Termination by Officer-in-Charge  
 

27.1 If the Contractor fails to carry out any obligation under the Contract, the Officer-in-
Charge may by notice require the Contractor to make good the failure and to 
remedy it within a specified reasonable time. 

27.2 The Officer-in-Charge shall be entitled to terminate the Contract if the Contractor: 
a. abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract;  
b. the Contractor is declared as bankrupt or goes into liquidation other than for 

approved reconstruction or amalgamation;  
c. without reasonable excuse fails to comply with the notice to correct a particular 

defect within a reasonable period of time;  
d. the Contractor does not maintain a valid instrument of financial security as 

prescribed;  
e. the Contractor has delayed the completion of the Works by such duration for  

which the maximum amount of liquidated damages is recoverable;  
f. If the Contractor fails to deploy machinery and equipment or personnel or set up a 

field laboratory as specified in the Contract Data;  
g. If the contractor, in the judgment of the Officer-in-Charge has engaged in corrupt or 

fraudulent practices in competing for or in executing the contract; 
h. Any other fundamental breaches as specified in the Contract Data.  

 
27.3 In any of these events or circumstances, the Officer-in-Charge may, upon giving 14 

days' notice to the Contractor, terminate the Contract and expel the Contractor from 
the Site. However, in the case of sub-paragraph (b) or (g) of clause 27.2, the 
Officer-in-Charge may terminate the Contract immediately.  
 

27.4 Notwithstanding the above, the Officer-in-Charge may terminate the Contract for 
convenience by giving notice to the Contractor. 

 
27.5 In case any work is partially completed owing to termination of a contract, the 

remaining work can be completed through tender process or through department. 
 
28. Payment upon Termination 

 
28.1 If the contract is terminated under clause 27.3, the Officer-in-Charge shall issue a 

certificate for the value of the work done less Advance Payments received up to the 
date of issue of the certificate, less other recoveries due in terms of the contract, 
less taxes due to be deducted at source as per applicable law and less the 
percentage to apply to the work not completed as indicated in the contract Data.  

 (As per Amended vide Govt. memo No.F-53/ 16/2012/19/Y/6842 dt. 2.11.15) 
28.2  Payment on termination under clause 27.4 above: - 
  If the Contract is terminated under clause 27.4 above, the Officer-in-Charge 

shall issue a certificate for the value of the work done, the reasonable cost of 
removal of Equipment, repatriation of the Contractor's personnel employed solely 
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on the Works, and the Contractor's costs of protecting and securing the Works and 
less advance payments received up to the date of the certificate, less other 
recoveries due in terms of the contract and less taxes due to be deducted at source 
as per applicable law.  

28.3  If the total amount due to the Employer exceeds any payment due to the  
Contractor, the difference shall be recovered as per clause 24 above.  

 
29.  Performance Security  

The Contractor shall have to submit performance security and additional  
performance security, if any, as specified in the Bid Data Sheet at the time of signing of the 
contract. The contractor shall have to ensure that such performance security and additional 
performance security, if any, remains valid for the period as specified in the Contract Data.  

30.      Security Deposit- ,  
  30.1   Security Deposit shall be deducted from each running bill at the rate as specified  

in the Contract Data. The total amount of Security Deposit so deducted shall not  
exceed the percentage of Contract Price specified in the Contract Data.  

 30.2   The security deposit may be replaced by equivalent amount of bank guarantee or  
fixed deposit receipt assigned to the Employer, with validity up to 3 (three)  
months beyond the completion of Defect Liability Period/ extended Defect  
Liability Period.  

30.3  The Security deposits shall be refunded of completion of defect liability period. The 
additional performance security shall be refunded on satisfactory completion of the 
work. 

(As per Amended vide Govt. memo No.F-53/ 16/2012/19/yo/1317 dt. 28.02.15) 
 

31.       Price Adjustment 
31.1 Contract price shall be adjusted for increase or decrease in rates and price of labour, 

materials, fuels and lubricants in accordance with following principles and procedures 
and as per formula given in the contract data. 
 (a) The price adjustment shall apply for the work done from the start date given 

in the contract data up to the end of the initial intended completion date or 
extensions granted by the Engineer and shall not apply to the work carried 
out beyond the stipulated time for reasons attributable to the contractor. 

(b) The price adjustable shall be determined during each month from the formula 
given in the contract data. 

(c) Following expression and meaning are assigned to the work done during 
each month: 
R = Total value of work during the month. It would include the amount of 

secured advance granted, if any, during the month, less the amount 
of secured advance recovered, if any during the month. It will exclude 
value of works executed under variations for which no price 
adjustment shall be payable.  

            (Amended as per Govt. Order No. F-53-55-2018-19-Yo-1154 Bhopal, dated 23-03-2018) 
 

31.2 To the extent that full compensation for any rise or fall in costs to the contractor is not 
covered by the provisions of this or other clauses in the contract, the unit rates and 
prices included in the contract shall be deemed to include amounts to cover the 
contingency of such other rise or fall in costs.  

    (Amended as per Govt. Order No. F-53-55-2018-19-Yo-1154 Bhopal, dated 23-03-2018) 
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32.    Mobilization and Construction Machinery Advance  
 32.1   Payment of advances shall be applicable if provided in the Contract Data.  
 32.2   If applicable, the Officer-in-Charge shall make interest bearing advance payment 

to the contractor of the amounts stated in the Contract Data, against provision by 
the contractor of an unconditional Bank Guarantee in a form and by a nationalized 
/ scheduled bank, in the name as stated in the Contract Data, in amounts equal to 
the advance payment. The guarantee shall remain effective until the advance 
payment has been repaid, but the amount of the guarantee shall be progressively 
reduced by the amounts repaid by the contractor.  

 32.3   The rate of interest chargeable shall be as per Contract Data.  
 32.4   The construction machinery advance, if applicable, shall be limited to 80% of the 

cost of construction machinery and admissible only for new construction 
machinery.   

 32.5   The advance payment shall be recovered as stated in the Contract Data by 
deducting proportionate amounts from payment otherwise due to the Contractor. 
No account shall be taken of the advance payment or its recovery in assessing 
valuations of work done, variations, price adjustments, compensation events, or 
liquidated damages.  

33.    Secured Advance  
33.1  Payment of Secured Advance shall be applicable if provided in the Contract Data. 
33.2  If applicable, the Officer-in-Charge shall make advance payment against 

materials intended for but not yet incorporated in the Works and against provision 
by the contractor of an unconditional Bank Guarantee in a form and by a 
nationalized/ scheduled bank, in the name as stated in the Contract Data, in 
amounts equal to the advance payment. The guarantee shall remain effective 
until the advance payment has been adjusted, but the amount of the guarantee 
shall be progressively reduced by the amounts adjusted by the contractor.  

33.3  The amount of secured advance and conditions to be fulfilled shall be as 
stipulated in the Contract Data.  

33.4 The Secured Advance paid shall be recovered as stated in the Contract Data.  
34. Payment Certificates  
          The payment to the contractor will be as follows for construction work:  

(a)   The Contractor shall submit to the Officer-in-Charge monthly statements of the 
value of the work executed less the cumulative amount certified previously, 
supported with detailed measurement of the items of work executed.  

(b)   The Officer-in-Charge shall check the Contractor's monthly statement and certify 
the amount to be paid to the Contractor.  

(c)   The value of work executed shall be determined, based on the measurements 
approved by the Officer-in-Charge.  

(d)   The value of work executed shall comprise the value of the quantities of the items 
in the Bill of Quantities completed.  

(e)   The value of work executed shall also include the valuation of Variations and 
Compensation Events.  

(f)   All payments shall be adjusted for deductions for advance payment, security 
deposit, other recoveries in terms of contract and taxes at source as applicable 
under the law. 

(g)   The Officer-in-Charge may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the light 
of later information. 

(h),   Payment of intermediate certificate shall be regarded as payments by way of 
advance against the final payment and not as payments for work actually done 
and completed. 
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(i)   Intermediate payment shall not preclude the requiring of bad, unsound and 
imperfect or unskilled work to be removed and taken away and reconstructed or 
be considered as an admission of the due performance of the contractor any part 
thereof, in any respect or the occurring of any claim.  

(j)   The payment of final bill shall be governed by the provisions of clause 36 of GCC.  
E. Finishing the Contract  

35. Completion Certificate  
 35.1   A Completion Certificate in the prescribed format in Contract Data shall be  

issued by the Officer-in-Charge after physical completion of the Work.  
 35.2   After final payment to the Contractor, a Final Completion Certificate in the  

prescribed format in the Contract Data shall be issued by the Officer-in-Charge. 
 
36. Final Account  
 36.1  The Contractor shall supply the Officer-in-Charge with a detailed account of the total 

amount that the Contractor considers payable for works under the Contract within 21 days 
of issue of certificate of physical completion of works. The Officer-in-Charge shall issue a 
Defects Liability Certificate and certify any payment that is due to the Contractor within 45 
days of receiving the Contractor's account if it is correct and complete. If the account is not 
correct or complete, the Officer-in-Charge shall issue within 45 days a schedule that states 
the scope of the corrections or additions that are necessary. If the Account is still 
unsatisfactory after it has been resubmitted, the matter shall be referred to the Competent 
Authority as defined in the Contract Data, who shall decide on the amount payable to the 
Contractor after hearing the Contractor and the Officer-in-Charge.  

 36.2  In case the account is not received within 21 days of issue of Certificate of  
Completion as provided in clause 32.1 above, the Officer-in-Charge shall proceed to 
finalize the account and issue a payment certificate within 28 days.  

F. Other Conditions of Contract  
37. Currencies  

All payments will be made in Indian Rupees.  
 
38. Labour 
 38.1  The Contractor shall, unless otherwise provided in the Contract, make his own  

arrangements for the engagement of all staff and labour, local or other, and for  
their payment, housing, feeding and transport.  

 38.2  The Contractor shall, if required by the Officer-in-Charge, deliver to the Officer-in-Charge a 
return in detail, in such form and at such intervals as the Officer-in-Charge may prescribe, 
showing the staff and the numbers of the several classes of labour from time to time 
employed by the Contractor on the Site and such other information as the Officer-in-
Charge may require.  

39.    Compliance with Labour Regulations  
 39.1   During continuance of the Contract, the Contractor and his sub-Contractors shall abide 

at all times by all existing labour enactments and rules made there under, regulations, 
notifications and bye laws of the State or Central Government or  local authority and 
any other labour law (including rules), regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State or the 
_Central Government or the local authority. Salient features of some of the major 
labour laws that are applicable to the construction industry are given in the Contract 
Data. The Contractor shall keep the Employer indemnified in case any action is taken 
against the Employer by the competent authority on account of contravention of any of 
the provisions of any Act or rules made their under, regulations or notifications 
including amendments. If the Employer is caused to pay or reimburse, such amounts 
as may be necessary to cause or observe, or for non-observance of the provisions 
'stipulated in the notifications /byelaws /Acts /Rules /regulations including amendments, 
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if any, on the part of the Contractor, the Officer-in-Charge /Employer shall have the 
right to deduct from any money due to the Contractor including his ~amount of 
performance security. The Employer/ Officer-in-Charge shall also have right to recover 
from the Contractor any sum required or estimated to be required for making good the 
loss or damage suffered by the Employer. The employees of the Contractor and the 
Sub-Contractor in no case shall be treated as the employees of the Employer at any 
point of time.  

 
40. Audit and Technical Examination 
   Government shall have the right to cause an audit and technical examination of the 

works and the final bill of the contract including all supporting vouchers, abstract etc. to 
be made after payment of the final bill and if as a result of such audit and technical 
examination any sum is found to have been overpaid in respect of any work done by 
the contractor under the contract or any work claimed by him to have been done under 
the contract and found not to, have been executed, the Contractor shall be liable to 
refund the amount of overpayment and it shall be lawful for Government to recover the 
same from him in the manner prescribed in clause 24 above and if it is found that the 
Contractor was paid less than what was due to him, under the contract in respect of 
any work executed by him under it, the amount of such under payment shall be duly 
paid by Government to the Contractor.  

 
41. Death or Permanent Invalidity of Contractor  

If the Contractor is an individual or a proprietary concern, partnership concern, dies during the 
currency of the contract or becomes permanently incapacitated, where the surviving partners 
are only minors, the contract shall be closed without levying any damages/ compensation as 
provided for in clause 28.2 of the contract agreement. However, if the competent authority is 
satisfied about the competence of the survivors, then the competent authority shall enter into a 
fresh agreement for the remaining work strictly on the same terms and conditions under which 
the contract was awarded.  

42. Jurisdiction  
This contract has been entered into the State of Madhya Pradesh and its validity, construction, 
interpretation and legal effect shall be subjected to the courts at the place where this agreement 
is entered into. No other jurisdiction shall be applicable.  

 
 
[End of GCC]  
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Contract Data Sheet 

A. 
GCC 

Clause  
Particulars Data 

1.13 Employer  MANAGING DIRECTOR JILA LAGHU VANOPAJ 
SAHKARI UNION MARYADIT NORTH BETUL 

1.18 Officer in Charge MANAGING DIRECTOR JILA LAGHU VANOPAJ 
SAHKARI UNION MARYADIT NORTH BETUL 

1.19 Stipulated Period of Completion 06 Months 
3 Language & Law of Contract English & Indian Contract Act 1872 

4 

Address & contact details of the Contractor As per 'Annexure-H' 
Address & contact details of the Employer/ 
Officer-in-Charge – phone, Fax, e-mail. 

MANAGING DIRECTOR JILA LAGHU VANOPAJ 
SAHKARI UNION MARYADIT NORTH BETUL 
Betul - Kalapatha (M.P), 460001 
Email :- dfotnbetul@mp.gov.in,  
Phone No:- 07141-234204  

5 
Subcontracting permitted for the Contract 
Value  

No  

6 

Technical Personnel to be provided by the 
contractor 

As per 'Annexure-I' (Format I-3)  

Penalty, if required Technical Personnel 
not employed 

To be decided by Officer-in-Charge 

10 
Specifications  As per 'Annexure - E' 
Drawings  As per 'Annexure - N' 

12 

Competent Authority for deciding dispute 
under Dispute Resolution System 

Officer-in-Charge 

Appellate Authority for deciding dispute 
under Dispute Resolution System 

In charge of forest circle/Field Director (in case of 
Tiger Reserve) / Director (in other Wild life divisions / 
National Park) 

13 

Submission of construction program At the time of signing of contract 
agreement 

Period for submission of updated 
construction program 

(a) Every 3 months 
or  

(b) at the end of every milestone,   
whichever is less 

Amount to be withheld for not submitting 
construction program in the prescribed 
period 

@ 1 % (one) percent of contract amount, subject to a 
maximum of Rs. 50,000/-. 

14 
Competent Authority for granting Time 
Extension 

Officer-in-Charge  

15 

Milestones laid down for the contract YES 
If Yes, details of Milestones As per 'Annexure - O' or 

as below, if not mentioned in Annexure -O: 
Mile Stone 1:- 

1/8th of the whole work before 1/4th of the whole 
time allowed has elapsed, 

Mile Stone 2:- 
3/8th of the whole work before 1/2th  of the whole 
time allowed has elapsed  
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GCC 
Clause  

Particulars Data 

Mile Stone 3:- 
3/4th of the whole work before 3/4th of the whole 
time allowed has elapsed 

Mile Stone 4:- 
complete work within the stipulated time 

Liquidated damage  As per 'Annexure - P' 

17 

List of equipment for lab  As per 'Annexure - Q' 
Time to establish lab 30 days from date of signing of the Agreement 
Penalty for not establishing field Laboratory   1% of Contract Amount per month, 

subject to a maximum of Rs. 50,000/-  per month of 
delay 

18 Defect Liability Period 
 
 
 
 

As below: 
(A) For …………………. work:-  

……. years; 
(B) For GSB Road works -  2 Years 
Note: In accordance with clause 18 the defect 
observed in the works during the Defect Liability 
Period shall be intimated by the Officer-in-Charge to 
the contractor and the contractor shall rectify the 
defects promptly. In case the defects are not removed 
in reasonable time, the same can be got done by the 
Officer-in-Charge by way of- 
(a) deploying departmental labour and material 

 or 
(b) engaging a contractor by issuing a work order at 

contract rate/SOR rate 
 or  

(c) sanctioning supplementary work in a existing 
agreement to a contractor for zonal works or other 
similar work  

or 
(d) inviting open tender  

or  
(e) combination of above 
         The Officer-in-Charge shall assess the cost of 
such rectification which shall be recoverable from the 
contractor from his Performance Security or any 
amount due or that may become due to him and from 
other available securities. If this amount is not 
sufficient to meet the expenses incurred on 
rectification, the balance amount may be recovered as 
Land Revenue Arrears as per MPLRC  
(Amended vide Govt. memo No. 
1400/1246/2018/19/Yo Bhopal dt. 06-04-18) 

21 Competent Authority for determining the 
rate  

In charge of forest circle/Field Director (in case of 
Tiger Reserve) / Director (in other Wild life divisions / 
National Park) 

25 Taxes The rates quoted by the contractor shall be exclusive 
of Goods and Service Tax (GST), which shall be paid 
separately at applicable rates. However, all other 
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GCC 
Clause  

Particulars Data 

taxes, duties, etc. if any, levied by the Central/ State 
Government or local bodies shall be deemed to be 
included in the quoted rates. No payment shall be 
done on this account. 

27 Any other condition for breach of contract Yes, as below: 
If the contractor fails to achieve 50% financial 
progress in any milestone and 
/or  
fails to achieve 75% financial progress in two 
consecutive mile stones 

28 Penalty  
 
 
 

(a) Penalty shall include forfeiture of Security deposit 
as per clause 30 of General Conditions of 
Contract and the percentage to apply to the value 
of work not completed representing the Employers 
additional cost for completing the works which 
shall be 20 percent and, 

(b) Liquidated Damages imposed as per clause 15 or 
Performance Security (Guarantee) including 
Additional Performance Security (Guarantee), if 
any, as per clause 29 of General Conditions of 
Contract, whichever is higher 
(Amended vide Govt. memo No.F-53/ 
16/2012/19@;ks/6842 dt. 2.11.15) 

29 Performance guarantee (Security) shall be 
valid up to 

The upfront Bank Guarantee/FDR against 
Performance Security shall be taken for a period as 
mentioned below – 
(a) Construction Period + Defect Liability Period + 3 

Months. 
It is clarified that in case the construction period of the 
work is extended beyond the stipulated completion 
period, the Bank Guarantee against PG shall have to 
be got extended by the contractor for the relevant 
period so as to satisfy the validity criteria mentioned 
above. (Amended vide Govt. memo No. 
1400/1246/2018/19/Yo Bhopal dt. 06-04-18) 

30 

30.1) Security Deposit to be deducted from 
each running bill 

At the rate of 3% of Gross Amount of Running Bill 

30.2) Maximum limit of deduction of 
Security Deposit 

Up to 3% of the Final Contract Amount. 

30.3) Refund of Security Deposit  The total Security Deposit deducted from the running 
bills shall be refunded (equivalent BG released) only 
after the completion of the Performance Guarantee 
Period/Extended Performance Guarantee period, if 
any (Amended vide Govt. memo No. 
1400/1246/2018/19/Yo Bhopal dt. 06-04-18) 

31 Clause 31 Price adjustment shall be 
applicable 

                Not Applicable. 

Clause 31 Weight ages of Component in 
the work 
 

 
   Not Applicable 
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GCC 
Clause  

Particulars Data 

(Amended As per vide Govt. Order No. 
F-53-55-2018-19-Yo-1115bhopal dated 
23-03-2021 ) 

32 Clause 32.1 Mobilization and Construction 
Machinery Advance Applicable  

No Mobilization and Construction Machinery Advance 
Payable  
 

Clause 32.2If yes, Unconditional Bank 
Guarantee  

Not Applicable 
 

Clause 32.3 If yes, Rate of interest 
chargeable on advances 

Not Applicable 

Clause 32.4 If yes, Type & Amount of 
Advance payment that can be paid 

Not Applicable 

Clause 32.5 If yes, Recovery of advance 
payment 

Not Applicable 
 

33 Clause 33.1 Secured Advance Applicable   Not Applicable 
Clause 33.2 if yes, Unconditional Bank 
Guarantee 

Not Applicable 

Clause 33.2 if yes, Amount of Secured 
Advance  

Not Applicable 

Clause 33.3 if yes, Conditions for secured 
advance  

Not Applicable 

Clause 33.4 if yes, Recovery of Secured 
advance 

Not Applicable 

35 

Completion Certificate – after physical 
completion of the Work  

As per 'Annexure - U' 

Final Completion Certificate – after final 
payment on completion of the Work 

As per 'Annexure- V' 

36 
 
Competent Authority  

In charge of forest circle/Field Director (in case of 
Tiger Reserve)/ Director (in other Wild life 
divisions/National Park) 

39 
Salient features of some of the major 
labour laws that are applicable 

As per 'Annexure-W' 

41 Competent Authority  Officer-in-Charge 
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Section-3 Part-II (a) 

ADDITIONAL SPECIAL CONDITONS 

 

1. Contractor must conduct 100% tests of materials in the site laboratory as per 
the prescribed frequency. However, 20% of the tests shall be repeated and 
tested in NABL accredited laboratories or the Circle level / Central 
departmental laboratories. 

2. Stamp Duty as applicable on the date of signing of the agreement shall be 
fully borne by the contractor.  

3. The contractor shall use Fly Ash as per the notification issued by the Ministry 
of Environment & Forest, GoI, wherever mandated. In this connection the 
Circular No. 1196/1283/2019/19 Yo, Bhopal, dated 31.05.2019, issued by the 
Govt. of Madhya Pradesh, Public Works Department is attached herewith 
Annexure-X for compliance during the works.   

4. All Central/State Government Forest/ Wildlife Acts/rules will be followed by the 
contractor. Following regulations also must be followed when working inside 
the forest area: 

a)  No labour Camp inside the forest area. 

b) No Work after the Sunset or before the sunrise. 

c) No Utilization of resources from forest area. 

d) No Fire/Noise violating forest laws. 

e) No Dumping of Wastage inside forest area. 

 

5. The list of key equipment’s and key personnel provided in the document is 
indicative. However, the firm shall provide additional man power and 
machineries to complete the work in stipulated time frame in accordance with 
relevant specifications.    
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Section- 3 Part-II (b) 

SPECIAL CONDITION FOR BUILDING WORKS  
 

1.  It is clarified that security deposit can only be refunded after end 
of P.G. period (Defect Liability Period), only when the 
Jurisdictional sub-divisional officer has inspected the work and 
has recommended for refund of security deposit with speaking 
order. 

2. SOR applicable for GSB Road works shall be the SOR for 
Building Works (Civil & Electrical both) issued on 01.01.2024 by 
the Engineer in chief (GSB Road) PWD with amendments up to 
the date of issue of NIT. However, amendments of SOR between 
date of NIT and date of submission of bid shall also be 
applicable, if the same has been issued as amendment to the 
NIT. In case of any discrepancy between items rate shown in 
BOQ and in SOR, later will prevail. 

3. Defect Liability Period (DLP) shall start only after completion of 
work. The date of completion of work will be the date of issue of 
physical completion certificate as per Annexure-U. Performance 
Guarantee shall not be enforced on incidence of breakage of 
glass panes and theft of a building element. Contractor shall 
whitewash/colour wash all elements of building at the end of 
defect liability period at his own cost (no payment shall be made 
for this) with one coat of the same material (whitewash/colour 
wash & and paint excluding base work of texture plaster) which 
has been applied in original work. Putty work shall not be 
repeated in such case except where damage to putty has 
occurred due to poor workmanship or leakage/seepage. White 
wash/colour wash & painting work done at the end of defect 
liability period in accordance to this condition shall be recorded in 
the measurement book of final bill of the same work and page no 
of MB shall be mentioned in the letter to be issued by the 
Additional Project Director/Joint Project Director at the time of 
release of security deposit after end of performance guarantee 
(PG) period (Defect Liability Period). Security Deposit shall not 
be refunded without compliance of this clause of special 
condition. 

4. Road shall periodically be inspected jointly by the contractor and 
Officer-in-charge or their authorized representative twice a year 
out of which one inspection shall take place during rainy months 
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of July-August-September to take note of seepage/leakage and 
inspection note shall be issued by the Officer-in-Charge or his 
authorized representative describing defects noticed. Defects of 
emergent nature such as leakage/seepage, breakage of 
waste/soil pipe, water supply/drainage pipes shall be 
repaired/rectified within 15 days for which compliance shall be 
well documented and taken in to account (speaking order) while 
releasing security deposit at the end of performance guarantee 
(PG) period (Defects Liability Period) by Officer-in-Charge.  All 
other conditions as per contract data issued vide govt. of M.P., 
PWD letter no. 53/16/2012/19/P/ 526, dated 06/02/2014 for 
implementation of defect liability period shall be enforced along 
with this special condition. 

5. "Minimum Health and Safety requirement dated 20/11/2015" 
(Section-3 Part-II (d) ) shall be applicable. 

6. Bid shall be opened in order of their listing in NIT. In case of 
bidder's participation in multiple tenders listed in one NIT, his bid 
capacity shall be considered exhausted, if found L-1 in the order 
of tenders opened. Soon after bid capacity of a bidder has 
exhausted his next bid shall not be opened. 

7. In case similar rates are received from two or more bidder, 
closed cover offer shall be invited from such bidders to finalize 
the bid. Only lower rates shall be accepted.  
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Section - 3 Part-II (c) 

 Special Conditions of Contract for Mechanical, Electrical & 
Plumbing (MEP) Works. 

 Following Special Conditions (for MEP works) shall also be applicable for 
MEP works executed by the contractor or in Road contract: - 
1. All statutory compliances, health and safety issues shall be complied by the 

contractor at the time of execution of work. All MEP capital items approval 
(such as internal and external electrification, substation, HVAC, Lifts, CCTV, 
STP, ETP, filtration plant, fire detection, fire-fighting, plumbing, sanitary, nurse 
call system, solar water heating, solar power, pumps, access control, water 
harvesting etc.) hospital commissioning approvals (such as High Speed Diesel 
Yard, DG Set, Fire Completion, Central Ground Water board Consent to 
operate from pollution control department, BARC approval for X-ray, Blood 
Bank license, Lift licensing , coordination with local service providers for 
electricity, water and PHE installations) from the competent authorities for 
successful completion of building is responsibility of the contractor. All statutory 
fee shall be borne by the department. 

2. Any guarantee and warranty of capital equipment and functional items to be 
taken in name of user department.  

3. Guarantee and warranty shall start from the date of commissioning of hospital 
or completion whichever is earlier.  

4. Contractor shall keep underground existing services of hospital or any building 
in the premises functioning all the time while executing the work. No additional 
cost will be paid on account of rerouting/ redirecting of essential underground 
branch/ network services. 

5. Contractor to ensure that specialized agencies with requisite experience only 
shall be engaged for specialized works. 

6. All the specialized agencies as per annexure attached engaged will be 
responsible for functional handing over of installations to end user as per 
prevalent good engineering practices and statutory requirement. Nothing extra 
will be paid for compliance of same.   
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Section - 3 Part-II (d) 

SPECIAL CONDITIONS FOR SAFETY MEASURES IN ROAD WORKS 
  
General 

I. The Contractor shall comply with all the requirements of "The Building and other construction 
workers (Regulation of Employment & Conditions of Service) Act,1996 and its Central Rule 
1998/ State Rules and any other statutory requirements as applicable.  

II. The contractor shall follow OWNER/ MPPWD Safety Rules as issued from time to time with 
respect to safety in construction and erection. 

III. The contractor shall have the approved Safety, Health and Environment (SHE), Policy in 
respect of Safety and health of Road workers and it shall be circulated widely and displayed 
at conspicuous place in Hindi and local language understood by the majority of the workers. A 
copy of the safety policy should be submitted to Engineer-in-Charge. 

IV. The contractor shall prepare the safety plan comprising of methods to implement the safety 
policy / rules, Risk assessment and ensuring Safety at work areas. Safety audits, inspections 
and its compliance, Supervision and responsibility to ensure safety at various levels, Safety 
training to employees, review of Safety and accident analysis, ensure health and Safety 
Procedures to prevent accidents and submit to Engineer for approval as per the format of 
Safety plan as annexed at Annexure-I. 

V. The contractors shall ensure proper safety of all the workman, materials, plant and equipment 
belonging to him or to the Employer or to other, working at the site.  

VI. All equipment's used in construction and erection by the contractor shall meet BIS/ 
International Standards and where such standards to not exist, the contractor shall ensure 
these to be absolutely safe. All equipment's shall be strictly operated and maintained by the 
contractor in accordance with manufacturer's operation manual. The contractor should also 
follow Guidelines/ Rules of the Employer in this regard. 

VII. The contractor shall provide suitable latest Personal Protective Equipment's of prescribed 
standard to all his employees and workman according to the need. The Engineer shall have 
the right to examine these safety equipment's to determine their suitability reliability, 
acceptability, and adaptability. The contractor should also ensure availability of these before 
their use at worksite.   

VIII. The contractor shall provide safe working conditions to all workmen and employees at his 
workplace including safe means of access, railings, stairs and ladders, scaffolding, work 
platforms, toe boards etc. The scaffoldings shall be erected under the control and supervision 
of an experienced and competent person. For erection of scaffolds, access, work platforms 
etc the material shall be good and the contractor shall use standard quality of material.  

IX. The Contractor shall follow and comply with all the Safety Rules, standards, code of practices 
of OWNER/ MPPWD and relevant provisions of applicable laws pertaining to the safety of 
workmen, employees, plant, and equipment as may be prescribed from time to time without 
any protest or contest or reservation. In case of any unconformity between statutory 
requirement and the Safety Rules of the Employer referred above, the latter shall be binding 
on the Contractor unless the statutory provisions are more stringent. As and when required he 
can refer/ obtain copy of OWNER/ MPPWD safety documents as stated above.  

X. The contractor shall have his own arrangements with nearby hospitals for shifting and 
treatment of sick and injured. 
The medical examination of the workers employed in hazardous areas shall be conducted as 
per Rule 2.23 of the Building and Other construction worker (Regulations of Employment and 
Condition of Service) Central Rule 1998. Their health records shall be maintained accordingly 
and to be submitted to Officer-in-Charge when asked for. If any worker is found suffering from 
occupational health hazard, the worker should be shifted to suitable place of working and 
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properly treated under intimation to Engineer. The medical fitness certificate to be submitted 
to Engineer. 

XI. First Aid boxes equipped with requisites articles as specified in the Rule 231 of the Building 
and Other Construction worker (Regulation of Employment and Condition of Service) Central 
Rule 12998 shall be provided at construction sites for the use of workers. Training has to be 
provided on first aid to workmen and office bearers working at site; 
a. Emergency Action Plan 

The contractor shall prepare and emergency action plan approved by his competent 
authority to handle any emergency occurred during construction work. Regular mock 
drills shall be organized to practice this emergency plan. The Emergency Action Plan 
should be widely circulated to all the employees and suitable infrastructure shall be 
provided to handle the emergencies.  

b. Scaffolding 
The contractor shall take all precautions to prevent any accidental collapse of 
scaffolding or fail of persons from scaffolding. The contractor should ensure that 
scaffolding is designed by a competent person and its erection and repairs should be 
done under the expert supervision. The scaffolding shall meet the required strength 
and other requirements for the purpose for which the scaffold is erected. The material 
used for scaffold should conform to the BIS/ International standards.  

c. Opening 
 The contractor shall ensure that there is no opening in any working platform/ any floor 

of the Road, which may cause fail of workers of material. Whenever an opening on a 
platform/ any floor of the building is unavoidable, the opening should be suitably 
fenced and necessary measures for protection against falling objects or building 
workers from such platform shall be taken by providing suitable safety nets, safety 
belts or other similar means.  

 
Fencing of Machinery  
 The contractor shall provide suitable fencing or guard to all dangerous and moving 

parts of machinery.  
 The contractor shall not allow any of the employees to clean, lubricate, repair, adjust 

or examine, when the machinery is in motion, which may cause injury to the person.  
 Carrying of Excusive Weight by a Worker.  
 The worker shall not be allowed to lift by hand or carry over his head back or shoulder 

weight/ load more than the maximum limit set by the prescribed rules for the person.  
 Overhead Protection  
 The contractor shall ensure that any area exposed to risk of failing materials, articles 

or objects is roped off or condoned off or otherwise suitably guarded from inadvertent 
entry of any person.  

 Wherever there is a possibility of falling of any material, equipment or construction 
workers while working at heights, a suitable and adequate safety not should be 
provided. The safety net should be in accordance with BIS Standards.  

All working platforms, ways and other places of construction work shall be free from 
accumulation of debris or any other material causing obstructions and tripping. 

Wherever workers are exposed to the hazard of failing into water, the contractor shall 
provide adequate equipment for saving the employees from drawing and rescuing from such 
hazards. The contractor shall provide boat or launch equipped with sufficient number of life 
buoys, life jackets etc and maned with trained personal at site of such work.  

Every opening at the elevation from ground label through which a building worker, 
Vehicle, Material equipment etc may fail at the construction work shall be covered and or 
guarded suitable by the contractor to prevent such fail. 
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Whenever the workers are exposed to the hazard of failing from height the contractor 
shall provide full harmless safety belt fitted with fall arresting system to the employee working 
at higher elevation and life line of 8mm Dia wire rope with turn buckles for anchoring the 
safety belt while working or moving at higher elevations Safety nets shall also be provided for 
saving them from fall from heights and such equipment should be in accordance with BIS 
Standards. 

Wherever there is a possibility of failing of any material equipment of construction 
workers while working at heights, a suitable and adequate safety net should be provided. The 
safety net should be in accordance with BIS Standards. 

The contractor shall be provided standard prefabricated ladders on the columns 
where the workers are required to use them as an access for higher elevations till permanent 
staircase is provided. The workers shall be provided with safety belts fitted with suitable fall 
arising system (Fall arrestors) for climbing/getting down through ladders to prevent fall from 
height. 

Further, any such decision of the Engineer shall not in any way absolve the 
Contractor of his responsibilities, in case use of such a container or entry container or entry 
thereof into the Site area is forbidden by OWNER/MPPWD the constrictor shall use 
alternative methods with the approval of the OWNER/MPPWD without any cost implication to 
the OWNER/MPPWD to extension of work schedule. 

Where is is necessary to provide and/ or store petroleum products or petroleum 
mixtures and explosives, the Contractor shall be responsible for carrying out such provisions 
and / or storage in accordance with the rules and regulations laid down in Petroleum Act 
1934, Explosives Act 1948, and petroleum and Carbide of Calcium Manual published by the 
Chief inspector of Explosives of India. All such storage shall have prior approval of the 
Engineer. In case any approvals are necessary from the chief Inspector (Explosives) or any 
statutory authorities, the Contractor shall be responsible for obtaining the same. 

The contractor shall provide suitable personal protective equipment's to the workers. 
Who are handling the hazardous and corrosive substance including alkalis and acids. 

As a precautionary measure the contractor should keep the bottles filled with distilled 
water in cupboard /Boxes near work place for emergency eye wash by worker exposed to 
such hazardous chemicals. 
 
Eye Protection  

The contractor shall provide suitable personal protective equipment to his workmen 
depending upon the nature of hazards and ensure their usage by the workers engaged in 
operation like welding, cutting, grinding or similar operations which may cause injuries to his 
eyes. 
Electrical Hazards 

The contractor should ensure that all electrical installations at the construction work 
comply with the requirements of latest electricity acts/ rules. 

The contractor shall take all adequate measures to prevent and worker from coming 
into physical with may electrical or apparatus. Machines or like electrical circuits which may 
cause electrical hazards during the constructions work. The contractor shall provide sufficient 
ELCBs/ RCCBs for all the portable equipment, electrical switchboard, distribution panels etc. 
to prevent electrical shocks. 

The contractor should ensure use of single/double insulated hand tool or low voltage 
i.e. 110 volts hand tools. 

The contractor should also ensure that all temporary electrical installations at the 
construction works are provide with earth leakage circuit breakers. 
Excavation  

The contractor shall are take all necessary measure during excavation to prevent the 
hazards of failing or sliding of material or article from any bank or side of such excavation 
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which is more than one and a half meter above his footing by  providing adequate pilling, 
shorting, bracing etc. against such bank or sides. 

Adequate and suitable warning signs shall be put up at conspicuous places at the 
excavation work to prevent any persons or vehicles failing into the excavation trench. No 
worker should be allowed to work where he may be stuck or endangered by excavation 
machinery or collapse of excavation or trenches. 
Vehicular Traffic   

The contractor should employ vehicle drivers who hold a valid driving license under 
the Motor Vehicles Act,1988. 
Excessive Noise, Vibration 

The contractor shall take adequate measures to protect the workers against the 
harmful effect of excessive noise or vibration. The noise should not exceed the limits 
prescribed under the concerned rules, Noise Pollution (Regulation and Control) Rules, 2000. 
Electrical Installations 

The contractor shall not interfere or disturb electric fuse, wiring and other electrical 
equipment belonging to the Employer or other contractors under any circumstances, 
whatsoever unless expressly permitted in writing by the engineer to handle such fuses, wiring 
or electrical equipment. 
i) Before the Contractor connects any electrical appliances to any plug or socket 

belonging to the other contractor or the OWNER/MPPWD he Shall.  
a) Satisfy the Engineer that the appliance is in good working condition. 
b) Inform the Engineer of the maximum current rating, voltage and phases of the 

appliances. 
c) Obtain permission of the Engineer detailing the sockets to which the appliances may 

be connected. 
ii) The Engineer will not grant permission to connect until he is satisfied that.  
a) The appliance is in good condition and is fitted with suitable plug having earth  

connection with the body.   
b) Wherever armoured / metallic sheathed multi core cable is used the same should be 

connected to earth.  
iii) No repair work shall be carried out on any live equipment. The Engineer must declare 

the  equipment safe and a permit to work shall be issued by the 
OWNER/MPPWD/contractor as the case may be to carry out any repair/maintenance 
work. while working of electric lines/equipment's  whether live or dead, suitable type 
and sufficient quantity of tools will have to be provided by the contractor to 
electricians/workmen/Officers. 

iv) The contractor shall employ necessary number of qualified, full time Electricians/ 
Electrical  Supervisions to maintain his temporary electrical installation.  

  The Installations shall be provided with suitable ELCBs and RCCBs wherever  
 required. 
 

Safety Organization. 
i) The Contractor employing more than 250 workmen whether temporary, casual, probationary, 

regular or permanent shall employ at least one full time safety officer exclusively to supervise 
safety aspects or the equipments and workmen, who will coordinate with the 
OWNER/MPPWD Safety Officer, Further requirement of safety officers, if any shall be guided 
by Rule 209 of The Building and Other Constriction Worker (Regulation of Employment and 
Conditions of service) central rule 1998. in case the work is being carried out through sub-
contractor, the employees/ workmen of the sub-contractor shall also be considered as the 
contractors employees/workmen for the above purpose. 

  In case of contractor deploying less than 250 workmen he should designate one of 
his Engineer/supervisor or the contractor himself (if he is directly supervising the work) as 
safety officer in addition to his existing responsibilities. The Engineer/supervisor should get at 
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least 2 days safety training from any reputed organization or from OWNER/MPPWD before 
resuming the work. If already trained in past the declaration along the training certificate to be 
furnished to OWNER/MPPWD safety officer. 

ii) The name and address of such Safety Officer of the Contractor will be promptly informed in 
writing to the Engineer with a copy to the Project Safety Officer before he starts work or 
immediately after any changes of the incumbent is made during currency of the Contract. 

Reporting of Accident and Investigation 
 In case any accident occurs during the construction/erection or other associated activities 

undertaken by the Contractor thereby causing any near miss, minor or major or fatal injury to 
his employees due to any reason, whatsoever, it shall be the responsibility of the Contractor 
to promptly inform the same to the Jurisdictional Range Officer with a copy to Officer-in-
charge, in the prescribed form and also to all the authorities envisaged under the applicable 
laws. 

 
Right to stop Work 
i) The Officer-in-charge shall have the right at his sole discretion to stop the work, if in his 

opinion the work is being carried out in such a way that if may cause accidents and endanger 
the safety of the persons and /or property/and/or equipment. In such cases, the contractor 
shall be informed in writing about the nature of hazards and possible injury/accident and he 
shall comply to remove shortcomings promptly. The contractor after stopping the specific 
work can, if felt necessary, appeal against the order of stoppage of work to the Officer-in-
charge within in 3 days of such stoppage of work and decision of the Officer-in-charge in 
this respect shall be conclusive and binding on the Contractor.  

 
 The contractor shall be entailed for any damages/ compensation for stoppage of work (sub 

clause 7.17.00(i)) due to safety reasons and the period of such stoppage of work, shall not be 
taken as an extension of time for completion of the facilities and will not be the ground for 
waiver of levy of liquidated damages. 

 
Fire Protection  
 The contractor shall provide sufficient fire extinguishers at place(s) of work the fire 
extinguishers shall be properly maintained as per relevant BIS standers the employees shall be 
trained to operate the first extinguishers /equipment. 
i) If the contractor falls in providing safe working environment as per the safety rules of 

Owner/MPPWD or continues the work even after being instructed to stop the work by the 
engineer as provided in clause 7.17.00(i) above the contractor shall be penalized at the rate 
of Rs.25000/per day or part thereof till the instructions are complied with and so certified by 
the engineer however in case of accident the provisions contained in sub -clause 19.00(ii) 
below shall also apply in addition to the penalties mentioned in the sub clause. 

ii) if the contractor does not take all safety precaution and / or fails to comply with the Safety 
Rules as prescribed by the Employer or under the applicable law for the safety or the plant 
and equipment and for the safety or personal and the contractor does not prevent hazards 
conditions which cause injury to this down employees or employees or other who are at the 
Site or adjacent thereto, the Contractor shall be responsible for the payment  of penalty  to 
OWNER/ MPPWD as per the following schedule: 

a)  Fatal injury of accident    Penalty @10% of contract  
   causing death      Value or Rs.5,00,000/-  per  
       person, whichever is less       
b)  Major injury or accident    Penalty @2.5% or contract 
    causing 25% or more     value or Rs. 1,00,000/- per 
   permanent disablement to    persons whichever is less 

workmen or employee. 
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 Permanent disablement shall have the same meaning as indicated in The Workmen's 
Compensation Act'1923. The penalty mentioned above shall be in addition to the 
compensation payable to the workmen /employee under the relevant provision of the 
Workmen's Compensation Act' 1923. The penalty mentioned above shall be in addition to the 
compensation payable to the workmen/ employee under the relevant provision of the 
Workmen's Compensation Act'1923 and rules framed there under or any other application 
laws as applicable from time to time. 

iii). If any contractor worker found working without using the safety equipment like safety helmet, 
safety shoes, safety belts, etc or without anchoring the safety belts while working at height the 
Engineer/ Safety Officer of OWNER/ MPPWD shall have the right to penalize the contractor 
for Rs. 200/- per person per day as such worker shall be sent cut of the workplace 
immediately and shall not be allowed to work on that day. Engineer/ Safety officer of OWNER/ 
MPPWD will also issue a notice in this regard to the contractor.  

iv). If two or more fetal accidents occur at same OWNER/MPPWD site under the control of 
contractor during the period of contract and he has- 

1. No complied with keeping adequate PPEs in stock. 
2. Defaulted in providing PPEs to his workmen. 
3. Not followed statutory requirements/ OWNER/MPPWD safety rules. 
4. Been issued warning notices by OWNER/MPPWD head of the project on non observance of 

safety norms.  
5. Not provided safety training to all his workmen. 
The contractor can be debarred from getting tender documents in OWNER/MPPWD for two years 
from the date of last accident. 
 
The safety performance will also be one of the overriding criteria for evaluation of overall 
performance of the contractors by OWNER/MPPWD. The contractor shall submit the accident 
date including fatal/ non fetal accidents for the last 3 years where he has undertaken the 
construction activities project wise along with the bid documents. This will also be considered for 
evaluation of tender documents. If the information given by the contractor found incorrect, his 
contract will be liable to the terminated. 
 
Award 
If the contractor's performance on safety from is found satisfactory i.e. without any fatal/ 
reportable accident in the year of consideration he may be considered for suitable award 
"ACCIDENT FREE SAFETY MERITORIOUS AWARD" as per scheme of the employer.  
Some of the relevant safety codes are given here under - 

IS : 3696  Safety code for scaffolding and laddars (part 1 &2). 
IS : 3764  Excavation work - code of safety. 
IS : 4081  Safety code for blasting and related drilling operations. 
IS : 4130  Demolition of buildings- code of safety. 
IS : 5121  Safety code for piling and other deep foundations.  
IS : 5916 : Safety code for construction involving use of hot bituminous 

materials. 
IS : 7205 : Safety code  for erection of structural steel work. 
IS : 7293 : Safety code for working with construction machinery. 
IS : 7969 : Safety code for handling and storage of building materials. 

  Indian Explosives Act. 1940 As updated. 
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Safety Plan  
01. Safety Policy of the Contractor to be enclosed. 
02. When was the Safety Policy last reviewed. 
03. Details of implementation procedure/ methods to implement Safety policy/ Safety Rules.  
04. Review of Accidents Analysis Method, Methods to ensure Safety and Health. 
05. Unit executive responsible to ensure Safety at various levels in work area. 
06. List of employees trained in safety employed before execution of the job. Give the details of 

training. 
07. Safety Training Targets Schedules, methods Adopted to provide safety training to all 

employees. 
08. Details of checklist for different jobs/ work and responsible person to ensure compliance 

(copy of checklist to be enclosed.) 
09. Regular Safety Inspection Methods, Periodicity and list of members to be enclosed. 
10. Risk Assessment, Safety Audit by Professional Agencies, Periodicity. 
11. Provision for treatment of injured persons at work site. 
12. Review of overall safety by top Management and Periodicity. 
13. System for Implementation of Statutory legislations. 
14. Issue of PPEs to employees, Periodicity / stock on hand etc. 
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Annexure – N 

(See Clause-10 of Section 3 – GCC) 

 
DRAWING 

List of Drawing: - 

 

See ATTACHED DOCUMENT – I for comprehensive drawing 
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Annexure – O 

(See Clause-15 of Section 3 – GCC) 

 
DETAILS OF MILESTONES  

 

 

 

 

 
“AS PER CONTRACT DATA”
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Annexure – P 
(See Clause-15 of Section 3 – GCC) 

 

Compensation for Delay 
If the contractor fails to achieve the milestones, and the delay in execution 

of work is attributable to the contractor, the Employer/ Officer-in-Charge shall retain 
an amount from the sums payable and due to the contractor as per following scale –  

i. Slippage up to 25% in financial target during the milestone under 
consideration - 2.5% of the work remained unexecuted in the related 
time span.  

ii.  Slippage exceeding 25% but Up to 50% in financial target during the 
milestone under consideration - 5% of the work remained unexecuted 
in the related time span. 

iii.  Slippage exceeding 50% but Up to 75% in financial target during the 
milestone under consideration -7.5% of the work remained 
unexecuted in the related time span. 

iv.  Slippage exceeding 75% in financial target during the milestone under 
consideration -10% of the work remained unexecuted in the related 
time span.  

 
Note: 

For arriving at the dates of completion of time span related to different 
milestones,  
delays which are not attributable to the Contractor shall be considered. The slippage  
on any milestone is if made good in subsequent milestones or at the time of  
stipulated period of completion, the amount retained as above shall be refunded.  

In case the work is not completed within the stipulated period of completion 
along with all such extensions which are granted to the Contractor for either 
Employer's default or Force Majeure, the compensation shall be levied on the 
contractor at the rate of 0.05% per day of delay limited to a maximum of 10% of 
contract price. The decision of MANAGING DIRECTOR JILA LAGHU VANOPAJ 
SAHKARI UNION MARYADIT NORTH BETUL shall be final and binding upon 
both the parties  
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Annexure – Q 

(See Clause-17 of Section 3 – GCC) 

 
LIST OF EQUIPMENT FOR QUALITY CONTROL LAB 

 
 

 
 
 
 

“As per Format I-4”  
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Annexure- R 
PRICE ADJUSTMENT  

   [ Cl. 31 of Section 3- GCC ]  

The formula for adjustment of prices are :  

 R = Value of work as defined in Clause 31.1 of Conditions of Contract  

Adjustment for Labour Component  

 (i) Price adjustment for increase or dec rease in the cost due to labour 
shall be paid in accordance with the following formula. 

 VL = 0.85 XP1/100 XR(Li – Lo ) / Lo 

           VL = increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local Labour. 

           Lo= the consumer price index for industrial workers for the State on 
Schedule of rate SOR(SOR Including time to time amendment 
issued date) as published by Labour Bureau, Ministry of Labour, 
Government of India. 

           Li= the consumer price index for industrial workers for the State for the 
month under consideration as published by Labour Bureau, Ministry of 
Labour component of the work. 

 P1 = Percentage of Labour component of the work. 
Adjustment for Cement Component 
 (ii) Price adjustment for increase or decrease in the cost of cement  

procured by the contractor shall be paid in accordance with the  
following formula: 

 VC=  0.85 X PC/100 X R X(C1-C0)/C0 

Vc= increase or decrease in the cost of work during the month under 
 Consideration due to changes in rates for cement. 
Co= The all India wholesale price index for Pozzolana Cement on Schedule 

of rate SOR(SOR Including time to time amendment issued date), 
as published by the Economic Advisor, DIPP, Ministry of Commerce & 
Industry Government of India, New Delhi. 

C1= The all India average wholesale price index for cement for the month 
under consideration as published by the Economic Advisor, DIPP, 
Ministry of Commerce & Industry Government of India, New Delhi. 

Pc= Percentage of cement component of the work 
Adjustment of Steel Component 
(iii) Price adjustment for increase or decrease in the cost of steel procured 

by the Contractor shall be paid in accordance with the following 
formula: 

Vs= 0.85 X PS X /100 X R X (S1-S0)/S0 
Vs= Increase or decrease in the cost of work during the month under 

consideration due to changes in the rates for steel. 
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S0= The all India wholesale price index for mild steel long products / flats on 
Schedule of rate SOR(SOR Including time to time amendment 
issued date), as published by the Economic Advisor, DIPP, Ministry of 
Commerce & Industry Government of India, New Delhi. 

Si = The all India average wholesale price index for mild steel long products 
/ flats for the month under consideration as published by the Economic 
Advisor, DIPP, Ministry of Commerce & Industry Government of India, 
New Delhi. 

Ps= Percentage of steel component of the work. 
Note:  For the application of this clause, index of mild steel long products / 

flats has been Chosen to represent steel group. In any work only one 
of the indices i.e. either for long products or for flats shall be used as 
decided by the Employer/ Executing Agency.  

       Adjustment of Bitumen Component  
(iv) Price Adjustment for increase or decrease is the cost of bitumen shall 

be paid in accordance with the following formula: 
 Vb= 0.85 X Pb / 100XRX( Bi – Bo) / Bo 

          Vb= Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for bitumen. 

 Bo = The official retail price of bitumen at the IOC depot nearest to 
the work site on the day 28 days prior to the date of opening of 
Technical Bids. 

 Bi = The official retail price of bitumen at the IOC depot nearest  to 
the  work site for the 15th day of the month under consideration. 

 Pb= Percentage of bitumen component of the work. 
Adjustment of POL (Fuel and Lubricant) Component 
( V) Price adjustment for increase or decrease in cost of POL (Fuel and 

Lubricant) shall be paid in accordance with the following formula: 
 Vf= 0.85 X Pf / 100 X  R X ( Fi– Fo) / Fo 

 Vf= Increase or decrease in the cost of work during the month 
 under  consideration due to changes in rates for fuel and 
lubricants. 

 Fo= The official retail price of High Speed Diesel (HSD) at the 
existing consumer pumps of IOC nearest to the work site on the 
day Schedule of rate SOR(SOR Including time to time 
amendment issued date). 

Fi = The official retail price of HSD at the existing consumer pumps 
of IOC nearest to the work site for the 15th day of month under 
consideration. 

 Pf = Percentage of fuel and lubricants component of the work. 
Note : For the application of this clause, the price of High Speed Diesel oil has 

been chosen to represent fuel and lubricants group. 
Adjustment for Plant and Machinery Spares component 
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( Vi) Price adjustment for increase or decrease in the cost of plant and 
machinery spares procured by the Contractor shall be paid in 
accordance with the following formula: 

 Vp= 0.85X Pp / 100XRx( Pi – Po) / Po 

        Vp= Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for plant and machinery 
spares. 

        Po= The all India wholesale price index for manufacturer of machines 
for mining / quarrying and construction on  28 days preceding 
the date of opening of Technical Bids, as published by the 
Economic Advisor, DIPP, Ministry of Commerce & Industry 
Government of India, New Delhi. 

        Pi = The all India wholesale price index for manufacturer of machines 
for mining / quarrying and construction for the month under 
consideration as published by the Economic Advisor, DIPP, 
Ministry of Commerce & Industry Government of India, New 
Delhi.          

        Pp = Percentage of plant and machinery spares component of the 
work. 

Note : For the application of this clause, index of manufacturer of machines 
for mining / quarrying and construction has been chosen to represent 
the Plant and Machinery Spares group. 

 

Adjustment of Other Materials Component. 
( Vii) Price adjustment for increase or decrease in cost of local materials 

other than cement, Steel, Bitumen and POL procured by the contractor 
shall be  paid in accordance with the following formula:  

 Vm= 0.85X Pm / 100XRX( Mi – Mo) / Mo     

          Vm= Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local materials other 
than cement, Steel, Bitumen and POL. 

          Mo= The all India wholesale price index ( all commodities ) on  
Schedule of rate SOR(SOR Including time to time 
amendment issued date), as published by the Economic 
Advisor, DIPP, Ministry of Commerce & Industry Government of 
India, New Delhi.  

          Mi = The all India wholesale price index( all commodities)  for the 
month under consideration as published by the Economic 
 Advisor, DIPP, Ministry of Commerce & Industry 
Government  of India, New Delhi.  

         Pm = Percentage of local material component (other than Cement, 
Steel, Bitumen and POL) of the work. Plant and Machinery 
spares component of the work. 
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  (Amended As per vide Govt. Order No. F-53-55-2018-19-Yo-
1154 Bhopal dated 23-3-2018) and MP Govt. Order No. F-
53/16/2012/19/Yo/1653 Bhopal Date 06/05/2022 

  The following percentages will govern the price adjustment for the 
entire  contract: 
 

S.No
. 

Component 
 

Nature of Work 
 

B.T. Road 
Constructi

on 

B.T. 
Renew

al 

Rigid 
Pavement 

Constructio
n 

Bridge 
Works 

1 2 3 4 5 6 
1 Labour component-

P1 
10% 

 
10% 10% 20% 

2 Cement component -
Pc 

5% 0% 23% 15% 

3 Steel component -Ps 5% 0% 12% 20% 
4 Bitumen component-

Pb 
20% 30% 0% 0% 

5 POL component -Pf 10% 10% 10% 10% 
6 Plant & Machinery 

Spares component -
Pp 

5% 5% 5% 5% 

7 Other Materials 
component-Pm 

45% 45% 40% 30% 

 

  Note: Ordinarily the 7 components shown above are 
components of the civil works. However, for specific works in 
which some components not included in the aforementioned 7 
components, form a substantial part of the works the same can 
be provided using similar formula and related indices. In all 
cases the sum total of percentage of different components shall 
be 100%.  

 
  (Amended As per vide Govt. Order No. F-53-55-2018-19-Yo-

1314 Bhopal dated 28-3-2018) 
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Annexure - S  
(See clause 32 at Section 3 -GCC ) 

 
Bank Guarantee Form for Mobilization and Construction Machinery Advance  

 
To, 

__________ [name of Employer]  
__________ [address of Employer]  
__________ [name of Contractor]  

In accordance with the provisions of the General Conditions of Contract, clause 
31 ("Mobilization and Construction Machinery Advance") of the above-mentioned Contract  
______________________________ [name and address of Contractor] (hereinafter called 
"the Contractor") shall deposit with _______ _______ _______ _______ [name of 
Employer] a bank guarantee to guarantee his proper and faithful performance under the 
said Clause of the Contract in an amount of _______ _______[amount of 
Guarantee]____________________________[in words).  

We, the ____________________________[bank of financial institution], as 
instructed by the Contractor, agree unconditionally and irrevocably to guarantee as primary 
obligator and not as surety merely, the payment to_______ _______ _______ _______ 
[name of Employer] on his first demand without whatsoever right of obligation on our part 
and without his first claim to the Contractor,' in the amount not exceeding _______ _______ 
[amount of guarantee]___________________ [in words).  

We further agree that no change or addition to or other modification of the 
terms of the Contractor or Works to be performed thereunder or of any of the Contract 
documents which may be made between _______ _______ _______ _______ [name of 
Employer) and the Contractor, shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification.  

This guarantee shall remain valid and in full effect from the date of the advance 
payment under the Contract until ____________________________ [name of Employer) 
receives full repayment of the same amount from the Contractor.  

Yours truly,  

 
Signature and Seal: -------------  
Name of Bank/Financial Institution:  _   
Address:   
Date:  _  

 
An amount shall be inserted by the Bank or Financial Institution representing the amount of 
the Advance Payment, and denominated in Indian Rupees.  
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Annexure -T  

(See clause 33 of Section 3 -

GCC ) 

Bank Guarantee Form for Secured Advance 

INDENTURE FOR SECURED ADVANCES  

This indenture made the  ____________ day of  __________ 20_ BETWEEN ______ 

(hereinafter called the contractor which expression shall where the context so admits or implies be 

deemed to include his executors, administrators and assigns) or the one part and the Employer of the 

other part.  

Whereas by an agreement dated ………………….. (hereinafter called the said 

agreement) the contractor has agreed.  

 

AND WHEREAS the contractor has applied to the Employer that he may be allowed 

advanced on the security of materials absolutely belonging to him and brought by him to the site of 

the works the subject of the said agreement for use in the construction of  

such of the works as he has undertaken to executive at rates fixed for the finished work (inclusive of 

the cost of materials and labour and other charges)  

 

AND WHEREAS the Employer has agreed to advance to the Contractor the 

 sum of Rupees  ___________________  ________________  on the security of 

materials the quantities and other particulars of which are detailed in Accounts of Secured Advance 

attached to the Running account Bill for the said works signed by the Contractor on 

…………………………………………. and the Employer has reserved to himself the option of making 

any further advance or advances on the security of other materials brought by the Contractor to the 

site of the said works.  

 

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement  and 

in consideration of the sum of Rupees  ____________ on or before the execution of these presents 

paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby 

acknowledge) and of such further advances (if any) as may be made to him as a for said the 

Contractor doth hereby covenant and agree with the President and declare as follows: That the said 

sum of Rupees _______________________________ so advanced by the Employer to  

(1) the Contractor as aforesaid ancj all or any further sum of sums advanced as aforesaid shall 

be employed by the Contractor in or towards expending the execution of the said works and 

for no other purpose whatsoever.  
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(2) That the materials details in the said Account of Secured Advances which have been offered 

to and accepted by the Employer as security are absolutely the Contractor's own propriety 

and free from encumbrances of any kind and the contractor will not make any application for 

or receive a further advance on the security of materials which are not absolutely his own 

property and free from encumbrances of any kind and the Contractor indemnified the 

Employer against all claims to any materials in respect of which an advance has be made to 

him as aforesaid.  

 

(3) That the materials detailed in the said account of Secured Advances and all other materials 

on the security of which any further advance or advances may hereafter be made as 

aforesaid (hereafter called the said materials) shall be used by the Contractor solely in the 

execution of the said works in accordance with the directions of the Engineer.  

 

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for 

the proper watch, safe custody and protection against all risks of the said materials and that 

until used in construction as aforesaid the said materials shall remain at the site of the said 

works in the Contractor's custody and on his own responsibility and shall at all times be open 

to inspection by the Engineer or any officer authorized by him. In the event of the said 

materials or any part thereof being stolen, destroyed or damaged or becoming deteriorated in 

a greater degree than is due to reasonable use and wear thereof the Contractor will forthwith 

replace the same with other materials of like quality or repair and make good the same 

required by the Engineer. 

 

(5) That the said materials shall not be removed from the site of the said works except with the 

written permission of the Engineer or an officer authorized by him on that behalf. 

(6) That the advances shall be repayable in full when or before the Contract receives payment 

from the Employer of the price payable to him for the said works under the terms and 

provisions of the said agreement. Provided that if any intermediate payments are made to the 

Contractor on account of work done than on the occasion of each such payment the 

Employer will- be at liberty to make a recovery from the Contractor's bill for such payment by 

deducting there from the value of the said materials than actually used in the construction and 

in respect of which recovery has not been made previously, the value for this purpose being 

determined in respect of each description of materials at the rates at which the amounts of 

the advances made under these presents were calculated.  

 

(7) That if the Contractor shall at any time make any default in the performance or observance in 

any respect of any of the terms and provisions of the said agreement or of these presents the 

total amount of the advance or advances that may still be owing of the Employer shall 
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immediately on the happening of such default be re- payable by the Contractor to be the 

Employer together with interest thereon at twelve percent per annum from the date or' 

respective dates of such advance or advances to the date of repayment and with all costs, 

charges, damages and expenses incurred by the Employer in or for the recovery thereof or 

the enforcement of this security or otherwise by reason of the default of the Contractor and 

the Contractor hereby covenants and agrees with the Employer to reply and pay the same 

respectively to him accordingly 

 

(8) That the Contractor hereb'fcharges all the said materials with the repayment to the Employer 

of the said sum of Rupees and any further sum of sums advanced as aforesaid and all costs, 

charges, damages and expenses payable under these presents PROVIDED ALWAYS and it is 

hereby agreed and declared that notwithstanding anything in the said agreement and without 

prejudice to the power contained therein if and whenever the covenant for payment and 

repayment here-in-before contained shall become enforceable and the money owing shall not 

be paid in accordance there with the Employer may at any time thereafter adopt all or any of 

the following courses as he may deem best: 

(a) Seize and utilize the said materials or any part thereof in the completion of the said 

works on behalf of the contractor in accordance with the provision in that behalf 

contained in the said agreement debiting the contractor with the actual cost of effecting 

such completion and the amount due to the contractor with the value of work done as if 

he had carried it out in accordance with the said agreement and at the rates thereby 

provided. If the balance is against the contractor, he is to pay same to the Employer on 

demand.  

(b) Remove and sell by public auction the seized materials or any part thereof and out of the 

moneys arising from the sale retain all the sums aforesaid repayable or payable to the 

Employer under these presents and pay over the surplus (if any) to the Contractor.  

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to 

the Contractor under the said agreement.  

 

(9) That except in the event of such default on the part of the contractor as aforesaid interest on 

the said advance shall not be payable.  

 

(10) That in the event of any conflict between the provisions of these presents and the said 

agreement the provisions of these presents shall prevail and in the event of any dispute or 

difference arising over the construction or effect of these presents the settlement of which has 

not been here-in-before expressly provided for the same shall be referred to the Employer 

whose decision shall be final and the provision of the Indian Arbitration Act for the time being 

in force shall apply to any such reference.  
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Annexure - U  
(See clause 35 of Section 3 -GCC) 

Physical Completion Certificate 

Name of Work: 

.................................................................................................................

...................................................................................................................

.................................................................................................................

...................................................  

Agreement No  .....  .. :  ................................ Date  ............................. .  

 

Amount of Contract Rs ..................................... …………………..  

 

Name of Agency:  ............................................ . 

 

Used M B No.………………………… 

 

Last measurement recorded  

a. Page No.& MB No.  

b. Date  

c. Certified that the above-mentioned work was physically completed on 
………….… (Date) and taken over on ……………………. (Date) and that I 
have satisfied myself to best of my ability that the work has been done 
properly.  

 

Date of issue  

 
                       MANAGING DIRECTOR 
                   DISTRICT VANOPAJ UNION 
                                                                                                            NORTH BETUL                                                                               
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Annexure – V 
(See clause 35 of Section 3 -GCC ) 

FINAL COMPLETION CERTIFICATE 
 
Name of Work ……..…………………………… 
 

Agreement no. ……………………....….……….  Date …………………………………… 
 
Name of Agency:...…………………………………………………………………………… 
 
Used MB No.  ---------------------------------------- 
 
Last measurement recorded  

a. Page No. & MB No. ________________________________ 
b. Date _______________________________________________ 

 
Certified that the above-mentioned work was physically completed on ….……………. 
(date) and taken over on ………....………...................... (date). Agreement amount 
Rs.  ………………….. Final Amount paid to contractor Rs. ---------------------- 
Incumbency of officers for the work 

I have satisfied myself to the best of my ability that the work has been done 
properly. 
 
Date of issue :  
 

 
                       MANAGING DIRECTOR 
                   DISTRICT VANOPAJ UNION 
                                                                                                            NORTH BETUL 
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   Annexure – W 
(See clause 39 of Section 3 -GCC ) 

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 
APPLICABLE 

 
a) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by 

accident arising out of and during the course of employment. 

b)  Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the prescribed 

minimum years (say, five years) of service or more or on death the rate of prescribed 

minimum days’(say, 15 days) wages for every completed year of service. The Act is 

applicable to all establishments employing the prescribed minimum number (say, 10) or more 

employees. 

c)  Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The 

benefits payable under the Act are: 

i.  Pension or family pension on retirement or death as the case may be. 

ii.  Deposit linked insurance on the death in harness of the worker. 

iii.  Payment of P.F. accumulation on retirement/death etc. 

d)  Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

e)  Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor fails 

to provide, the same are required to be provided, by the Principal Employer by Law. The 

principal Employer is required to take Certificate of Registration and the Contractor is required 

to take license from the designated Officer. The Act is applicable to the establishments or 

Contractor of Principal Employer if they employ prescribed minimum (say 20) or more 

contract labour. 

f)  Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed 

by appropriate Government as per provisions of the Act if the employment is a scheduled 

employment. Construction of buildings, roads, runways is scheduled employment. 

g)  Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 

h)  Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of 

equal nature to male and female workers and for not making discrimination against female 

employees in the matters of transfers, training and promotions etc.1 

i)  Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 

bonus within the prescribed range of percentage of wages to employees drawing up to the 

prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to 

certain establishments. The newly set-up establishments are exempted for five years in 

certain circumstances. States may have different number of employment size. 

                                                
1  
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j)  Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment. 

k)  Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments 

employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules 

governing the conditions of employment by the Employer on matters provided in the Act and 

gets these certified by the designated Authority. 

l)  Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of 

workmen and Employers. The Trade Unions registered under the Act have been given certain 

immunities from civil and criminal liabilities. 

m)  Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulations of employment of children in all other occupations and processes. Employment of 

child labour is prohibited in building and construction industry. 

 

n)  Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) 

Act 1979: - The Act is applicable to an establishment which employs prescribed minimum 

(say, five) or more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another state). The 

Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are 

required to be provided certain facilities such as Housing, Medical-Aid, Travelling expenses 

from home up to the establishment and back etc. 

o)  The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who 

carry on any building or other construction work and employs the prescribed minimum (say, 

10) or more workers are covered under this Act. All such establishments are required to pay 

cess at the rate not exceeding 2% of the cost of construction as may be modified by the 

Government. The Employer of the establishment is required to provide safety measures at the 

building or construction work and other welfare measures, such as canteens, first-aid 

facilities, ambulance, housing accommodations for workers near the work place etc. The 

Employer to whom the Act applies has to obtain a registration certificate from the Registering 

Officer appointed by the Government. 

p)  Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 

up a factory, health and safety provisions, welfare provisions, working hours, annual earned 

leave and rendering information regarding accidents or dangerous occurrences to designated 

authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons 

or more with aid of power or another prescribed minimum (say, 20) or more persons without 

the aid of power engaged in manufacturing process. 
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SECTION 4 
BILL OF QUANTITIES (BOQ)  

General Description of work: 
……………………………………………………………………………………………………………
…………………………………………………………………………………………………………… 

Probable Amount of Contract: ................................................................................................. 

(Rs. In Figure) ………………………………………………….. 
(Rs. In Words) 

………………………………………………………………………………
. 
 

 
S. 

No.  

Particulars of Item 
of  

Work  
Quantity Unit  Rate  

Amount  
(in figure)  

Amount  
(in words)  

Remarks 

I  II  III  IV  V  VI  VII  VIII  
        

As Per Schedule Attached 

        

 ~        

 Total Amount (Rs. In Figure)     

Total Amount(Rs.In Words)…............………………………………….......... 
..............……………………………..................................................... 

 

 

 
                       MANAGING DIRECTOR 
                   DISTRICT VANOPAJ UNION 
                                                                                                            NORTH BETUL 
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SECTION 5 
AGREEMENT FORM 

AGREEMENT 
This agreement, made on the .............................between MANAGING DIRECTOR DISTRICT 
VANOPAJ UNION, NORTH BETUL (name and address of Employer) (hereinafter called “the 
Employer) and.................... (Name and address of contractor) hereinafter called "the Contractor" of 
the other part. 
 
 Whereas the Employer is desirous that the--------------------------------------------------------------------
----------------------------------. (name and identification number of Contract) (hereinafter called "the 
Works") and the, Employer has accepted the Bid by the Contractor for the execution and completion 
of such Works and the remedying of any defects therein, at a cost of Rs.................... 
 

NOW THIS AGREEMENT WITNESSED as follows:  
1. In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to and they 
shall be deemed to form and be read and construed as part of this Agreement.  

2. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 
complete the Works and remedy any defects therein in conformity in all aspects with the 
provisions of the contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying the defects wherein Contract Price or 
such other sum as may become payable under the provisions of the Contract at the times 
and in the manner prescribed by the Contract.  

4. The following documents shall be deemed to form and be ready and construed as part of 
this Agreement viz.  

i. letter of Acceptance  
ii. Contractor's Bid  
iii. Condition of Contract: General and Special  
iv. Contract Data v. Bid Data vi. Drawings  
vii. Bill of Quantities and  
viii. Any other documents listed in the Contract Data as forming part of the Contract. 
 In witnessed whereof the parties there to have caused this Agreement to be  

executed the day and year first before written. 
The Common Seal of ____________________________________was hereunto 

affixed in the presence of:  
Signed, Sealed and Delivered by the said _________________________ 

_______________________________________ in the presence of:   
 
 
 

 
MANAGING DIRECTOR,  

District Vanopaj Union, North Betul 
Binding Signature of Contractor 

 

 

 

 
     

 



O/o District Vanopaj Union, North Betul 
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